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NORTH COAST REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1 - June 30, 2001)

POINT ARENA AIR FORCE STATION - PCA NO. 16602

Progress:
The overall restoration program continues to fall behind with the Two-Year Joint CA Execution

Plan. However, the draft of the Closure Report for the Motor Pool Area and the Small Arms
Range was submitted and is undergoing review by the Regional Board. Other Quarterly
Monitoring Reports were submitted and reviewed. On March 1, 2001, the Regional Board
attended an annual meeting with the ACOE Project Manager and a site inspection. On June 28,
2001, the Regional Board rescinded WDR Order No. 97-41, with post remedial monitoring, for
the clean closure of the former solid waste disposal site.

Interim remedial actions, which included free-product removal via a bailer, were conducted by
the on-site caretaker who passed away during 2000. The free-product removal was suspended.
A consultant was hired to conduct quarterly monitoring. Free-product recovery pumps were
purchased by the Air Force for installation in the monitoring wells with free-product. However,
the free-product has recently diminished to a level which is extremely difficult to remove.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

CENTERVILLE BEACH NAVAL FACILITY - PCA NO. 16603

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan

even though remediation is complete at all sites. Work activities continue to not materialize as
expected. The Navy is still attempting to transfer the closed facility to USGSA as soon as
possible. There is a proposal for the land to be included in a nature conservation area with
surrounding tracts.

Challenges:
The need for post-ROD ground water monitoring was not considered in the Navy’s proposal.

This issue must be addressed prior to adopting the ROD. The State agencies involved are
currently reviewing the specific language in the draft ROD/RAP.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status™
annotated.




SANTA ROSA ARMY AIRFIELD (SRAA) - PCA NO. 16911

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Funding shortfalls continue to impede cleanup efforts at the site. A newly-assigned Regional
Board RPM reviewed files and background reports to become familiar with the site.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

SANTA ROSA NAVAL AUXILIARY AIR STATION (SRNAAS) — PCA NO. 16912

Progress:
The overall restoration program is behind schedule with Two-Year Joint CA Execution Plan.

Additional work proposed by USACE staff has not been completed. However, the Workplan
for the Rl is in progress. Funding shortfalls continue to impede cleanup efforts at the site. A
newly-assigned Regional Board RPM reviewed files and background reports to become familiar
with the site.

Success Stories:
The Regional Board enjoys a very good working relationship with the USACE and its
consultants.

Execution Plan Status:
See attachments to this report.

ARCATA AUXILIARY NAVAL AIR STATION/EUREKA AIRPORT — PCA NO. 16914

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan

that was completed by the Regional Board. Budget issues continue to contribute to delays. The
USACE did not sign the Execution Plan.

Challenges:
The USACE continues to believe the site is close to closure. The Regional Board does not

concur, and will require additional investigation and cleanup work. There continues to be a need
for wells to be installed to monitor the fuel releases. The Regional Board identified 200 hours in
the recently completed Annual Funding Review but the USACE has not identified any FY 01-02
funding for this site.

Execution Plan Status:
The USACE did not sign the Execution Plan.




SAN FRANCISCO BAY REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1- June 30, 2001)

HAMILTON ARMY AIRFIELD - GSA PHASE 11 (INCLUDES LANDFILL #26) — PCA
NO. 16604

Progress:
The 800-B and Ammo Hill Parcels (GSA Phase I1)-Landfill 26: — The restoration program is

behind schedule with the Two-Year Joint CA Execution Plan due to resources being used to
define the extent and nature of methane gas from the landfill. Defining the nature and extent of
the methane gas was not envisioned when the Execution Plan was originally negotiated.

Methane gas, exceeding five percent by volume, continues to be detected in soil gas probes
located along the south and southeastern Landfill 26 perimeter, and beyond the landfill perimeter
in soil gas probes installed on property currently owned/developed by a private residential
housing developer. The Regional Board requested the USCAE prepare a technical report for
controlling and managing the generation and migration of gas at Landfill 26.

The USACE submitted the report to the regulatory agencies on March 30. The remedial
measures study identified short-term, stop-gap measures and long-term corrective measures for
managing the landfill gas. The USACE has delayed further study of the extent of the gas and
design and installation of the proposed remedy(ies) on account of funding issues.

Oversight expenditures were above projected levels because of activities associated with the
methane gas. Regional Board staff spent considerable time responding to questions and concerns
from the public and requests from site developers regarding the methane gas problems from the
landfill.

The North Antenna Field: The restoration program is behind schedule with the Two-Year Joint
CA Execution Plan. The USACE has still not delivered the Draft RI for the site, therefore, little
activity has occurred. The USACE has focused its energy on addressing the Hamilton Landfill
26 methane problem, including realigning funding from the North Antenna Field to deal with the
Landfill 26 gas issues.

The USACE is having the Waterways Experiment Station evaluate treatment of lead-
contaminated soils with a phosphate type in-situ treatment. This approach will need to be
carefully evaluated in terms of mobility, toxicity, and the resulting bioavailability of the soils.
This approach has yet to be applied to similar sites. A presentation on the approach was made to
the regulators and resource trustees.

Challenges:
At the time the Execution Plan for GSA Phase Il (Landfill 26) was developed, the methane gas

problem was unknown. The USACE must now secure the funds to address this unforeseen issue.



Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

CONCORD NWS - PCA NO. 16608

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The

Regional Board does not have a signed copy of the Execution Plan from DTSC.

The Navy and EPA signed the Federal Facility Agreement (FFA). EPA is now requesting that
the Navy provide them with a Site Management Plan and updated schedule. The Navy has stated
that they will respond to these requests.

The Army, under an indefinite use permit, is planning to use the tidal area for their operations.
The inland areas will continue to remain under Navy ownership, however, the Navy has been in
discussions with the local community regarding a ‘joint use’ of the property.

Some activities related to Underground Storage Tank sites occurred. Additional field
investigations at a former Port Chicago gasoline site were conducted and a previously unknown
tank was located. The Navy is working with its contractor and the County to schedule its
removal. The Navy responded to Regional Board staff comments relating to Sites A-16 and E-
108.

The Navy completed the Draft-Final Taylor Boulevard Bridge (TBB) Remediation Investigation,
the 5-Year Periodic Review Assessment Report, and responded to comments on the Draft Final
RI Workplan for the Inland Ground Water Sites. Regional Board staff submitted comments on
the TBB RI and the Draft Final Rl Workplan and is currently reviewing the 5-Year Periodic
Review Assessment Report.

There continues to be no scheduled RAB meetings.

Challenges:
The Draft Final RI Workplan is currently the subject of informal dispute regarding additional

sites for sampling and additional sampling parameters. Issues also exist with regard to the
Quality Assurance Plan. The EPA project management changed in the middle of activities being
scheduled to resolve these matters. Resolution is expected to be forthcoming.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.




HUNTER’S POINT NAVAL SHIPYARD - PCA NO. 16609

Progress:
The restoration program is about three months behind schedule with the Two-Year Joint CA

Execution Plan, as amended earlier this year. Oversight expenditures are below projected levels
due to turnover in Regional Board staff, thereby limiting activities. Numerous soil removal
actions have been completed and pilot scale soil vapor extraction systems are currently operating
on Parcels B and D. The Navy has also prepared a Corrective Action Plan for petroleum
hydrocarbons (CAP) for Parcels C, D, and E. Chemical oxidation treatability studies for
CERCLA ground water contaminants have been stopped in order to troubleshoot the recent
unauthorized release of chemical oxidants into San Francisco Bay. Additional characterization
of Parcels C and E is being planned and field work for the Parcel F Validation Study has been
completed.

Challenges:
The agencies are currently informally resolving a dispute regarding cleanup of soils containing

high levels of manganese. In April, the Navy caused an unauthorized release of potassium
permanganate into San Francisco Bay while conducting a ground water treatability study.
Additionally, the local community has expressed grave concerns about radiation at the site
following several articles in local publications about radiological activities. Recently, the Navy
has identified several new areas where unacceptable levels of radiation exist, including portions
of the Parcel E shoreline.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

MOFFETT FIELD - PCA NO. 16610

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

However, the plan is out-of-date because a new FFA Schedule was negotiated and signed on
October 25, 2000. The San Bruno team re-evaluated previous work on several sites and
identified data gaps requiring additional investigation. None of the activities specified in the
Execution Plan for the Golf Course Landfill (Site 22), Stationwide (Site 25) and Northern
Channel (Site 27) are complete.

A modified Execution Plan, agreed to on March 15, more accurately represents the milestones
that may be achieved during the Two-Year period. However, the modified Plan is already out-
of-date with respect to Site 27, due to a dispute over the schedule that was initiated by the Navy
at the end of March (see below). The FFA Schedule was revised again in mid-June.

During the dispute resolution process for Site 27, the Navy argued that the nature and extent of
contamination were not sufficiently characterized and, therefore, an accurate estimate of cleanup
cost was not possible. In addition, they requested additional document review time to allow for



review by the property owner (the Navy recently discovered that they do not own the
contaminated Northern Channel). The agencies eventually agreed with the Navy’s request 1) to
perform additional soil/sediment work and 2) that the extension of the document review schedule
was justified. However, the agencies did not agree that additional ecological risk assessment
work was needed and did not grant additional time for conducting this work. The Navy still
plans to perform additional risk assessment studies but the work does not add time to the re-
negotiated FFA schedule.

Certain other milestones in the Execution Plan have been achieved, though not on schedule.
These are the Ground Water Quarterly Reports, EATS and WATS NPDES Self-Monitoring
Reports, and the Draft ISRM Interim Field Test Report. However, since NPDES effluent
limitations have been exceeded, the Westside Aquifer Treatment System (WATS) has been shut-
down for several months while the system is redesigned to address the problem.

Challenges:
The most significant challenge has been the informal dispute resolution process initiated by the

Navy over the Site 27 (Northern Channel) cleanup schedule. The Navy Workplan for this site
will be controversial because it will propose risk characterization work that is unnecessary for
the proposed reuse of the land.

Execution Plans Status:
See attachments to this report.

RICHMOND NSC (POINT MOLATE) (BRAC 1V) - PCA NO. 16612

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan, but on

schedule with the field programs identified in a master schedule for the restoration program
negotiated after the Execution Plan was signed. Field work was completed at the following sites:

Site 3: Field work was conducted to evaluate remedial options to recover free-product and
address contamination in soil and ground water. Additional site characterization was necessary
to obtain a more complete and current data set on the volume of soils that contain concentrations
of contaminants that exceed agreed-upon action levels, as well as the volume of industrial waste
disposal at the former fuel reclamation facility.

Site 4: (Drum Lot #1 and the Shoreline Areas): Sampling was necessary to collect additional
data in support of a screening-level evaluation of human health and ecological risk.

Additional Phase Il Environmental Base Survey (EBS) (former Fire Range and Building 87
[former pesticides storage warehouse, equipment rinse area, former USTs]): The proposed
work involved excavating contaminated soil hot spots, collecting and analyzing soil confirmation
samples, and disposing of contaminated soil. Contaminants that have been detected in ground
water near Building 87 were monitored as part of a base-wide ground water monitoring program.



A Product Recovery Summary Report was submitted to the Regional Board in April and a Final
Action Memorandum for Site 1 was submitted to the Regional Board in June. Regional Board
staff reviewed the draft and final workplans for all the above field programs and sent out
concurrence letters on June 18.

Challenges:
Finding a good technical design for the proposed final cover for Site 1 Landfill and starting the

construction work before the rainy season.

Success Stories:

The base is on schedule with the restoration program master schedule that was negotiated after
the Execution Plan was signed. Working with the Navy and their consultants by meeting and
discussing field programs in advance of final workplan submittals has proven successful in
generating a quick regulatory review time.

Execution Plan Status:
See attachments to this report.

SKAGGS ISLAND NSGA - PCA NO. 16615

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. Regional

Board staff spent most of their time negotiating Regional Board work on USTs and file reviews
for UST closures. Qversight expenditures are below projected levels because the site budget
was overestimated.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

TRAVIS AFB — PCA NO. 16619

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. Twelve

tasks were completed, nine are ongoing, and five have been deferred to Year 2. Interim ground
water remedial actions are continuing at sites in the West/Annexes/Base-wide Operable Unit
(WABOU) and North East West Industrial Operable Unit (NEWIOU). Treatment system start-up
reports were reviewed and approved. Operations and Maintenance (O&M)Manuals for the
South Base Boundary Ground Water Treatment Plant (SBBGWTP), North Ground Water
Treatment Plant (NGWTP), and Central Ground Water Treatment Plant (CGWTP) were updated
due to the addition of new extraction wells at the base. Monthly and Semiannual NPDES
monitoring reports for discharges of extracted and treated ground water have been evaluated for
compliance.



The USEPA and DTSC have rejected the results of the Ecological Risk Assessment based on
technical disagreements. This has led to delays in finalizing the soil ROD for the WABOU and
may cause further delays in the soil, sediment, and surface water ROD for the NEWIOU.

Negotiations continue for closure requirements for Landfill LFO07 and construction requirements
for the Corrective Action Management Unit (CAMU) to be located atop LF 007. Significant
progress was made in the negotiations as the Air Force is addressing all Regional Board
comments.

Both the Remedial Design/Remedial Action (RD/RA) Strategic Plan and the Long-Term
Operation Strategic Plan were reviewed. These documents discuss the ongoing activities at each
of the soil and ground water remedial action sites and the funding and future goals for achieving
remedial actions and closure at the ‘relative high risk’ sites. Comments were provided during our
planning meetings that were held with the agencies and Travis.

Challenges:
The Regional Board has requested that the Air Force revise two ground water Record of

Decision (ROD) documents to include all the substantive requirements specified in Regional
Board Order No. 99-051 (General National Pollutant Discharge Elimination System [NPDES]
Permit for Discharge or Reuse of Extracted and Treated Ground Water Resulting from the
Cleanup of Ground Water Polluted by Volatile Organic Compounds). The Air Force has
proposed to revise the O&M Manuals to include these requirements. Negotiations are ongoing.

Success Stories:

The Regional Board agreed to reduced ground water monitoring at some sites where sufficient
data have been collected. The Air Force presented their proposed monitoring plan during a
monthly meeting where rationale was provided to reduce both sample frequency and sample
analytes at some locations. This reduced monitoring program will result in substantial cost
savings for the project without compromising the adequacy of the data.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

POINT OZOL — PCA NO. 16621

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. Oversight

expenditures are below projected levels because the Site Risk Assessment was not approved,
which led to UST closure requests not being submitted by the DESC. The Regional Board has
not approved the Site Risk Assessment because of the presence of free-product and DESC’s
pending review and evaluation of the current remediation system’s effectiveness in recovering
free-product.



Execution Plan Status:
See attachments to this report.

HAMILTON ARMY AIRFIELD (BRAC 1) — PCA NO. 16635

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Transfer of the Inboard Sites property to the State of California has been delayed, pending
finalization of the requirements for the Remedial Action Plan (RAP). The Coastal Conservancy,
the local sponsor of the wetland restoration project, has been in negotiations with the Army
regarding an early transfer of the property. Under this agreement, the Coastal Conservancy
would implement the RAP. DTSC continues to raise concerns about the level of cleanup
required at the site and what needs to be addressed in the RAP. The restoration project partners,
the Coastal Conservancy and the USACE, San Francisco District, have raised major issues
regarding timing of the transfer and funding tied to the transfer schedule. Due to these concerns,
they organized a Hamilton Summit and invited management level staff from various agencies to
work together to achieve resolution of agency issues. The Army has now submitted a Draft
Remedial Action Plan for the Inboard Sites. Regional Board staff is currently reviewing the
RAP.

The Army submitted a revised Focused Feasibility Study for regulatory and resource trustee
agencies’ review. Regional Board staff submitted comments and the Army recently submitted
partial responses to those comments. Renewed discussions regarding the schedule of the Coastal
Salt Marsh investigation and cleanup have occurred.

The Regional Board received the Army’s responses to Regional Board comments and/or
concerns regarding two other sites: Parcel A-4 and POL Hill. An EPA/FOST for both the
Hospital Hill and POL Hill Sites has been submitted for review and will need to be revised based
on discussions with the Regional Board. The POL Hill parcel boundaries are to be revised so
that both the Landfill 26 buffer zone and the pump-and-treat system building will remain with
the Landfill 26 Site. The Army has proposed monitored natural attenuation as the remedy for
the petroleum-contaminated ground water plume at the POL Hill Site. The Army submitted a
closure report which needs to be rewritten to address the proposed remedy. The Army has
addressed Regional Board concerns related to Parcel A-4.

Challenges:
The Inboard and the Coastal Salt Marsh Sites pose the greatest challenges for this property.

Working with the Army, the regulators, and resource trustees to resolve all outstanding issues is
time-consuming and challenging. Implementation of the proposed reuse, a wetland restoration
project, creates both the potential for an ecological risk, as well as some uncertainty about the
adequacy of that remedy. That uncertainty is due, in part, because the design of the wetland will
be finalized after the property is transferred and the restoration relies, in part, on natural
processes that are not 100 percent predictable. DTSC management has been actively involved in
addressing these outstanding issues.
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Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

OAKLAND ARMY BASE — PCA NO. 16921

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. The Army

has implemented corrective action identified in the CAP for all removed USTs according to the
schedule. The Regional Board provided comments and approved the following two reports:

1) Final Corrective Action Implementation Report for Petroleum Tanks, and 2) the Monitoring
Well Closure Workplan.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

HAMILTON NOVATO DoD HOUSING — PCA NO. 16922

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. Oversight

expenditures are above projected levels because of activities associated with the MTBE plume
and issues surrounding future land use by the Novato Unified School District (NUSD). Regional
Board staff has had to respond to concerns from the public and requests from site developers.

Since adoption of Order 00-064, the NUSD and the Navy have decided to split the parcel
overlying a petroleum hydrocarbon plume into an eastern clean-half and western petroleum-
impacted half. Regulatory approval for construction of a charter school on the eastern clean-half
of the property was approved in early 2001 and the NUSD has entered into a lease with the Navy
to bring in portable classrooms. For that western portion of the property designated as a Public
Benefit Conveyance overlying petroleum-impacted soil and ground water, the Navy is working
closely with the DTSC, and has nearly completed a DTSC School’s Risk Assessment.

Challenges:
Much staff time continues to be spent responding to requests by the developers to gain

permission to manage contaminated soil and ground water in the area restricted by the Land Use
Covenant, as discussed in the previous Semiannual Performance Report.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.
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GOLDEN GATE NATIONAL RECREATION AREA —PCA NO. 16925

Progress:
The USACE was requested to submit a Two-Year Joint CA Execution Plan but did not do so.

The USACE has removed leaking USTs without cleaning up the pollution. The USACE was
requested to submit reports on the UST removals and provide locations of the removed USTs
but, to date, has failed to do so. Oversight expenditures are below projected levels because of
work not being completed and reported.

Challenges:
Convincing the USACE to submit an Execution Plan to address cleanup of petroleum pollution

issues and to provide reports on, and locations of, past UST removals.

Execution Plan Status:
The USACE did not agree to an Execution Plan.

ALMADEN AIR FORCE STATION —PCA NO. 16927

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan

completed by the Regional Board but not signed by the USACE. The USACE has not
responded to the Regional Board’s February letter requesting that the USACE prepare an
Execution Plan for this site. Oversight expenditures are below projected level due to work not
being performed.

Challenges:
It continues to be a challenge to get the USACE to comply with California law requiring cleanup

of leaking USTSs.

Execution Plan Status:
The USACE has not submitted an Execution Plan.

EAST FORT BAKER —PCA NO. 16929

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. Oversight

expenditures are below projected level because the original site budget was overestimated. The
Army has completed all of the necessary remedial activities for the onshore portion of the site.
The results of the offshore sediment investigation are being evaluated by the agencies and a
recommended course of action was identified.

The results of the offshore sediment characterization are equivocal and indicate that high levels
of pollutants are present at depth in the sediment. There is some concern that the polluted
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sediments at depth may hinder the National Park Service’s potential plans to improve the
facilities at Horseshoe Bay. Additionally, elevated levels of polycyclic aromatic hydrocarbons
(PAH) were detected in surface sediments and appear to be causing impacts to the biota in
Horseshoe Bay. The PAHSs are likely associated with creosote timbers used in pier construction.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

BENICIA ARSENAL — PCA NO. 16944

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Oversight expenditures are below projected levels because funding has been given primarily to
ordnance clearance activities that the Regional Board does not oversee.

Geophysical field work at two of the landfills and one quarry site has been completed. One
quarry site remains to be investigated pending completion of ordnance and explosives (OE)
clearance. Of the sites investigated thus far, waste material was only encountered in Landfill 2.
As specified in the Field Sampling and Investigation Plan, three monitoring wells were to be
installed at the site. Three borings were advanced to bedrock and no ground water was
encountered. Surface soil sampling was conducted at the landfill/quarry sites in late June.

Challenges:
Ordnance clearance activities are extending beyond the planned timeframe due to slower-than-

expected field progress and additional funding has now been allocated to complete this field
work. The funding for the field work will now reduce funds for the Hazardous Toxic and
Radioactive Waste Investigation and remediation work at the Arsenal.

Success Stories:

The Benicia Arsenal Technical Team, comprised of USACE, agency, and Army contractor
representatives, has worked closely together and is using daily field updates submitted via email
to ensure close collaboration and rapid decision-making during field work.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.
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CENTRAL COAST REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1 — June 30, 2001)

FORMER FT. ORD ARMY BASE/PRESIDIO OF MONTEREY ANNEX - PCA NO.
16622

Progress:
The restoration program is on schedule with all water-related issues in the Two-Year Joint CA

Execution Plan. Site-specific details are below:

OU2 Landfill Closure - A pilot project gas remediation system design was approved,
constructed, and recently began full-time operation.

OU2 Contaminant Plume — The pump-and-treat system expansion was completed in May. The
project nearly doubled the system’s capacity; from 26 million gallons per month to nearly 50
million gallons per month.

OU1 Contaminant Plume - No significant new activities have been conducted during this
reporting period.

Sites 2/12 Contaminant Plume - Approval was given to an Army technical memorandum
proposing a temporary increase in the vinyl chloride discharge limit from 0.1 to 0.5 ppb. The
limit increase results in considerably quicker, more efficient, and cost-effective contaminant
removal.

Carbon Tetrachloride Plume - Twelve new ground water monitoring wells were installed.

Challenges:
The Army’s contractor has developed a base-wide program to transition from traditional purge-

and-sample techniques to use of passive diffusion samplers. With over two hundred ground
water monitoring wells on- and off-base, the installation could reduce monitoring costs by
approximately 60 percent after full implementation in two to three years. Regional Board staff
has researched passive diffusion sampling and is supporting the Army’s proposed transition.

Success Stories:

When evidence of methane gas migration was confirmed at the former Ft. Ord Landfill in late
2000, the Army moved rapidly to notify nearby residents. Despite the relatively minor amounts
of methane gas being detected, the Army worked closely with Regional Board staff to expedite
additional soil gas sampling and approval of a gas remediation system design. As a result of this
coordinated effort, the Army began 24-hour operation of the landfill gas extraction/treatment
system on June 4, 2001.
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Execution Plans Status:
See DTSC Semiannual Performance Report for Two-Year Joint CA Execution Plan that has
“Status” annotated.

PRESIDIO OF MONTERY — PCA NO. 16623

Progress:
The restoration program is behind schedule with some activities in the Two-Year Joint CA

Execution Plan. The oversight under-expenditures are the result of delayed work activities for
the Building 262 demolition. Long-term maintenance for the closed landfill is on schedule.
Site-specific details are below:

Landfill Closure — One post-closure site visit was conducted. Vegetative cover and stormwater
runoff control improvements were noted.

Building 262 - A Remediation/Demolition Workplan Addendum was approved. One pre-
demolition site visit was conducted.

Execution Plans Status:
See attachments to this report.

FORT HUNTER LIGGETT — PCA NO. 16624

Progress:
The restoration program is on schedule with the Two-Year Joint CA execution Plan. Action is

complete at 30 of the 34 Army Restoration Sites. The oversight budget is under-expended. Cost
savings have been possible because of a highly effective working relationship with the facility
representatives and because the high quality of the work performed by the Army’s consultant has
expedited the document review process. Site-specific details are below:

Landfill Closure — Landfill closure activities are on schedule and quarterly ground water
monitoring of the landfill is ongoing.

Landfill Ground Water Investigation — The ground water plume has been fully characterized
and the Army has implemented a pilot study of enhanced natural attenuation of the TCE/DCE
plume. Evaluation of contaminant concentrations and natural attenuation parameters during the
first quarter of 2001 suggest that the hydrogen-release compound may have accelerated the
degradation process. Monitoring and evaluation of the remedial action will continue through
2001.

Building 194 Site — At the beginning of 2001, the Army completed the evaluation of a

November 2000 pilot study of enhanced natural attenuation involving the injection of an oxygen-
release compound and initiated a second pilot test involving the injection of hydrogen peroxide.
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Building 258 Site — Preliminary results of the ongoing ground water assessment show that
petroleum-related contaminants extend further downgradient than expected. Work to delineate
the extent of the plume is ongoing and the ground water assessment should be completed later
this year. However, the Army believes that this problem should be addressed as a compliance
issue and is searching for non-DERA funding for subsequent remedial actions.

Success Stories:
Landfill Ground Water Investigation — Preliminary results from the pilot study on enhanced
natural attenuation are promising.

Building 194 Site — Preliminary results of the second pilot study indicate that the injection of
hydrogen peroxide could be an effective remedial action at the site.

Base-wide Program Sites - The Army completed well abandonment activity at all inactive and
closed sites at the facility. A total of 35 wells were abandoned since February 2001.

Execution Plans Status:
See DTSC Semiannual Performance Report for Two-Year Joint CA Execution Plan that has
“Status” annotated.

VANDENBERG AFB — PCA NO. 16626

Progress:
The restoration program is behind schedule with some activities in the Two-Year Joint CA

Executive Plan. The activities listed in the Execution Plan were based on the Federal Facility
Site Remediation Agreement (FFSRA) schedule at the time the Plan was prepared. However,
due to funding constraints, the FFSRA schedule was revised and approved in August 2000. In
addition, Vandenberg AFB has proposed another revised FFSRA schedule (Draft 2001 Update)
due to outstanding ecological issues currently subject to Dispute Resolution. Activities not
impacted by the FFSRA revisions are on schedule. Site-specific details are below:

Preliminary Assessment/Site Inspection — Five Areas of Concern were closed from the
Delivery Order 32 Final Site Inspection Report; approval was given to the Delivery Order 60
Workplan Addendum; and approval was given for No Further Action/No Further Investigation at
187Areas of Interest.

Non-Petroleum Contaminated Sites — Approvals were given for: nine Workplans; three Field
Modification Reports; five Technical Memoranda; two Engineering Evaluation/Cost Analysis;
three Removal Action Workplans; two Remedial Investigation Reports, and 32 Monitoring
Reports.

Petroleum Contaminated Sites — Approvals were given for: four Field Modification Reports;
two Monitoring Reports; three Technical Memoranda; and one Feasibility Study.
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Challenges:
Disagreement exists between Vandenberg AFB and the Department of Toxic Substances Control

on Toxicity Reference Values (TRVS) to be used in the ecological risk assessment. Since an
ecological risk assessment is part of the Remedial Investigation, completion of the Remedial
Investigation and Feasibility Study hinges on a timely resolution of the TRVs. Vandenberg AFB
invoked formal Dispute Resolution on March 15, 2001. The Dispute Resolution Committee has
been unable to reach agreement on a compromise position, therefore, the dispute has been
elevated to the Senior Executive Committee.

Success Stories:

Two Installation Restoration Program sites were closed; five Underground Storage Tank sites
were closed; 37,500 tons of petroleum-contaminated soil was excavated from the Capehart
Housing Project and is currently being remediated to below cleanup levels in bio-cells; and
15,000 gallons of petroleum-contaminated ground water was extracted and treated at Site 20
UST (200 pounds of hydrocarbons were removed from extracted vapor, and six pounds from
extracted ground water).

Execution Plans Status:
See DTSC Semiannual Performance Report for Two-Year Joint CA Execution Plan that has
“Status” annotated.

LOMPOC BRANCH U.S. DISCIPLINARY BARRACKS - PCA NO. 16930

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The

oversight under-expenditures are the result of all work being on hold until the Army negotiates a
fixed-price contract for all subsequent activities. Site-specific details are below:

Farm Fuel Area — The Army submitted a Corrective Action Report in January 2001, which
documented prior tank removal and source area excavation. The Regional Board provided
comments on this report in April 2001 and the Final Report was received in June.

Former Wood Dump/Landfill — Regional Board staff provided comments on the Draft Site
Investigation Report in March 2001. The Final Site Investigation Report was submitted to the
Regional Board in June.

Washrack and Former Outside Greaserack — Regional Board staff provided comments on the
Draft Site Investigation Report in March 2001. The Final Site Investigation Report was
submitted to the Regional Board in June.

Scarring Area — No activities have been conducted at this site.

Underground Storage Tanks, Powerhouse Site — No activities have been conducted at this
site.
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Underground Storage Tanks, Transportation Site — No activities have been conducted at this
site.

Challenges:
The reports reviewed this year have been of poor quality and additional characterization and

evaluation is necessary. The Army is currently negotiating a fixed-price contract for closure of
all of these sites. However, operating under such a contract when the sites are not fully
characterized may make it difficult to reach agreement on closure requirements.

Execution Plans Status:
See attachments to this report.

CAMP ROBERTS - PCA NO. 16931

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The

oversight under-expenditure are the result of both staff vacancies at the Regional Board and site
inspection activities and reporting delays by the Army. Site-specific details are below:

Base-wide Sl - Site inspection activities are ongoing. A Draft Site Inspection Report was
received in April 2001. The Sl consisted of limited soil sampling at 18 sites and ground water
samples at three sites. The Army will submit a workplan for additional Sl activities after receipt
of comments from Regional Board staff. The Installation Action Plan has not been submitted to
the Regional Board.

Buried Drum Removal, Building 7026 - The Army National Guard submitted a Workplan for
the Removal of Buried Drum in May 2001. Based on comments from Regional Board staff, a
revised workplan was submitted in June and will be implemented in August.

Challenges:
Some of the Sl-related documents have not been submitted in a timely fashion, which has created

problems in the review of the SI Report and the Buried Drum Removal Workplan. Regional
Board staff is working with the Army National Guard to develop a schedule for document
submittal and to establish a closer working relationship.

Execution Plans Status:
See attachments to this report.

MONTEREY PENINSULA AIRPORT DISTRICT — PCA NO. 16939

Progress:
The restoration program is behind schedule with some activities in the Two-Year Joint CA

Executive Plan. Oversight over-expenditures are primarily a result of unscheduled and
increased activities dealing with funding acquisition, public outreach, expanding the
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identification of potential contaminant sites, and training new Regional Board staff. The
USACE secured project funding in Year 2000 and has begun making substantial progress toward
their goals. Regional Board staff has proposed the drafting of a Monterey County ordinance
limiting drilling of ground water wells within the affected areas of the petroleum and TCE
plumes. This approach has been used successfully at the former Ft. Ord and has been well
received by airport stakeholders. Site-specific details are below:

UST Area Ground Water Investigation - Site assessment activities (hydraulic push sampling)
were completed and presented to the surrounding community.

Former Airplane Repair and Cleaning Facility (Building 17) Ground Water Investigation -
Site assessment activities (hydraulic push sampling) were completed and presented to the
surrounding community.

Fire Training Area - A draft final report proposing No Further Action was reviewed and
additional soil remediation work is being required.

Execution Plans Status:
See attachments to this report.
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LOS ANGELES REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1 — June 30, 2001)

POINT MUGU, NAVAL AIR WEAPONS STATION — PCA NO. 16632

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The

majority of the tasks identified for Year One were moved to Year Two and additional new tasks
were completed during Year One of the Execution Plan. Under-expenditures are due to limited
document review and work activities that did not materialize as envisioned in the original
Execution Plan. Remediation of the Exchange Gasoline Station continues. Electrokinetic
remediation of metals at IR Site 6 is progressing. Lactic acid treatment pilot tests for solvent
plumes are progressing at two sites. Base-wide surface and ground water assessment is
progressing.

Challenges:
Electrokinetic treatment for metals has proven more challenging than expected. The protection

and cleanup of surface and ground water is complicated by inflow from adjoining water sources
throughout the base. Preparing a streamlined, multi-site pilot test permitting method remains an
important goal.

Success Stories:
Lactic acid treatment for solvents at IR Site 24 has met with success, and shows potential at IR
Site 6.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated

PORT HUENEME, NAVAL CONSTRUCTION BATTALION CENTER —PCA NO.
16633

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. Some

tasks identified for Year One were moved to Year Two of the Execution Plan. Over-expenditures
are due to work activities that materialized that were not envisioned in the original Execution
Plan, primarily the review of documents and meetings related to MTBE plume containment and
control. Under-estimating the original oversight budget also contributed to over-expenditures for
this site. The successful operation of the in-situ remediation technology demonstration pilot test
continues. The containment and control system for the toe of the 5,500 foot long MTBE plume
was installed on time and is undergoing operational tests.
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Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated

LOS ANGELES AFB - PCA NO. 16636

Progress:
The Air Force did not prepare an Execution Plan. Regional Board staff did develop an

Execution Plan, which contained the task that needed to be completed to obtain site closure of
this facility. However, the Air Force did not agree with or sign the Plan. Under-expenditures are
due to work activities that did not materialize, as envisioned by the Regional Board. Ongoing
negotiations continued with the Air Force on the closure requirements for the former Landfills
LFO1 and LF18. The Closure Report for Building 241 has been completed and is undergoing
review.

Execution Plan Status:
The Air Force did not sign an Execution Plan.

DESP SAN PEDRO (DESC) — PCA NO. 16637

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. The soil

remediation systems in the Pump House Area are ongoing and the vapor recovery has increased
since the expansion of the remediation system in the northwest portion of Buildings 204 and 205.
The Regional Board is evaluating naturally-occurring crude oil information to use for a criterion
for closure of the Tank Farm Area. Semiannual ground water sampling continues in both the
Tank Farm and the Administration Areas.

Challenges:
Various fuels have been detected as adsorbed phase, dissolved phase, and free-product in the

Administration Area. The delineation of soil and ground water impacted by these fuels and its
remediation are yet to be completed. Investigation needs to be completed to determine whether
the ground water impacted with high level benzene is migrating from the Administration Area
through an unknown pathway.

Execution Plan Status:
See attachments to this report.
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DESP NORWALK - PCA NO. 16638

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan, except for

the Risk-Based Corrective Action progress. Under-expenditures are due to the work activities
that did not materialize as envisioned in the original Execution Plan. The Regional Board and
the Office of Environmental Health Hazard Assessment are still in the process of reviewing the
response to comments package from the military on the draft RBCA Report for the off-site
dissolved Phase 1,2 DCA and MTBE plumes. The military prepared the Tank Farm for site
closure by removing all fuel products from the tanks and associated piping, and cleaning all
tanks on-site. The military ceased their operations at the Norwalk Tank Farm in February 2001.
This has expedited the soil cleanup process for this site. All current remediation activities will
continue. A Long-Term Monitoring Program is in-place and continues to be implemented for
the entire site.

Challenges:
The long-term status of the remediation activities at the site continues to be an issue and has

raised public concerns. The U.S Air Force, the property owner, has asked the General Services
Administration to help expedite the lengthy property transfer process, which will be conducted
concurrently with the cleanup of the site. City officials and State representatives will continue to
work with military officials to pursue an accelerated schedule for the Tank Farm demolition and
a soil cleanup process at this site.

Execution Plan Status:
See attachments to this report.

NIKE BATTERY 29 (BREA) — PCA NO. 16942

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. All task

were completed as scheduled. Concurrence and approvals were granted for all workplans and
reports submitted. The Final Closure Report for the remediation of the Nike Missile Magazines
and the support buildings was submitted and Regional Board staff reviewed and issued a No
Further Action letter on February 5, 2001.

Success Stories:
All demolition and backfilling of the excavations were completed for the three Nike Missile
Silos with Regional Board concurrence.

Execution Plan Status:
See attachments to this report.
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OXNARD AIR FORCE BASE — PCA NO. 16943

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan.

The site is not a high risk for water quality or direct human exposure. Under-expenditures are
due to a combination of limited document review, funding constraints by the military that
resulted in some work activities not being completed, and the original site budget was over-
estimated. The assessment of the former landfill will continue and a plan will be developed to
either cap the facility or excavate and properly dispose of the landfill material.

Execution Plan Status:
See attachments to this report.

NIRF UNDERSEA CENTER - PCA NO. 16945

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. No

restoration work was performed at this facility during the current fiscal year. Oversight under-
expenditures are the result of a combination of work activities that did not materialize as
envisioned in the original Execution Plan and funding constraints by the military that resulted in
minimal work activities completed.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

DESP SAN PEDRO (NAVY) - PCA NO. 16947

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan due to

the lack of work completed by the military caused by access restrictions in the endangered
species area. Under-expenditures are due to work activities that did not materialize as
envisioned in the original Execution Plan. Ground water monitoring activities at Operable Unit
(OU) 1 & 2 are ongoing.

Execution Plan Status:
See attachments to this report.
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CENTRAL VALLEY REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1 — June 30, 2001)

RIVERBANK AAP - PCA NO. 16639

Progress:
The Installation Restoration Program is generally on schedule with the Two-Year Joint CA

Execution Plan. Oversight expenditures were higher than anticipated due to additional staff time
required to address numerous deficiencies in several key documents (i.e., Five-Year Review).
Additional staff time was spent negotiating substantive portions of Waste Discharge
Requirements for the disposal of treated ground water to land. The ROD for the site requires that
this discharge be regulated by a permit to be issued by the Regional Board.

The ground water extraction/treatment system is operating satisfactorily, although the operation
and maintenance activities listed in the Execution Plan are still insufficient to provide data that
demonstrates capture of the cyanide and chromium ground water plume. The Army, however,
has reportedly initiated negotiations with the USACE Real Estate Department in Sacramento to
begin discussions with off-site property owners for the installation of a new extraction well that
will help ensure full capture of the ground water plume.

The Army continues to study, with Lawrence Livermore National Laboratory (LLNL), options
for source control for the cyanide and chromium contamination in ground water. Sampling for
the study was performed in 1999 and the treatability study was reportedly completed in 2001.
The report however, has not been made available for agency review. The Army has stated that a
pilot study will be implemented in 2001 if funding is available. The Army submitted a Final
Five-Year Review in February of 2001 to evaluate compliance with the Record of Decision
(ROD). This Five-Year Review was generally inadequate and addressed few of the comments
submitted by the regulatory agencies for the draft Five-Year Review.

Challenges:
The Army has still not performed a comprehensive evaluation of the ground water

extraction/treatment system to demonstrate full plume capture of the cyanide and chromium
ground water contamination, as requested numerous times by Regional Board staff. The full-
scale extraction/treatment system was installed in 1997,

The Army continues to reduce the monitoring frequency of several on- and off-site wells. The
reductions to the monitoring program, which were based on recommendations from a study
conducted by LLNL, were implemented without regulatory agency concurrence. Although the
agencies were told of the proposed reductions prior to their implementation, the agencies were
not allowed the opportunity to review the LLNL study, nor were they provided rationale for the
proposed reductions. The ground water monitoring frequency reductions present additional
challenges to evaluating the contaminant distribution and treatment system effectiveness at the
site.
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The Army has discontinued transferring treated wastewater from the ground water treatment
system to the City of Riverbank because the city of Riverbank’s treatment system is currently
under a Cleanup and Abatement Order. The Army resumed discharging to the on-site
evaporation/percolation ponds.

A Corrective Action Order was recently filed by the Department of Toxics Substance Control
(DTSC), RCRA Unit against the facility. In a letter dated April 9, 2001, the DTSC notified the
Regional Board that the Army appealed the order. Regional Board staff subsequently contacted
DTSC staff and requested an update on the status of the order, but were told by DTSC staff that
details concerning the matter were confidential. This order impacts the cleanup program, since
the Army has been using most of its on-site staff resources to appeal the order.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

SACRAMENTO ADA - PCA NO. 16640

Progress:
The Installation Restoration Program is generally on schedule with the Two-Year Joint CA

Execution Plan. Review of the FOST continued. Land Use Covenants (LUCs), agreeable to all
involved parties, were negotiated and are currently awaiting signature. The Army is currently
not producing quarterly ground water monitoring reports on time, although, at the urging of the
Regional Board, a one-year backlog has been reduced to six months.

Challenges:
The regulatory agencies continue to agree that the current pump-and-treat system is not meeting

the requirements of the ROD, in that a portion of the off-site VOC plume is not being captured or
treated by the existing system. The Army had disputed the fact that full plume capture must be
obtained in order to be in compliance with the ROD. The Army has not provided a
recommendation for a suitable option addressing an uncontained off-site VOC plume. Although
they had scheduled to submit modeling results to support the selection of a remedy for the off-
site VOC plume by January 2001, they still have not submitted the results. The Army continues
to promise to evaluate options to capture and cleanup the off-site plume in the near future, but
has not produced a firm schedule for the submittal of these evaluations in reply to repeated
requests from the regulatory agencies.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.
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SHARPE DDRW - PCA NO. 16641

Progress:
The Installation Restoration Program is still slightly behind schedule with the Two-Year Joint

CA Execution Plan due to funding limitations in the first half of Year 2000. The following
documents were submitted to and reviewed by the Regional Board:

* Final OU-2 No Further Action Remedial Action Report

» Draft Operations and Maintenance Manual

* Final FFA Annual Progress Report, October 1999 to September 2000
* Final Interim OU1 Ground Water Remedial Action Report

» Draft Remedial Process Optimization Report

Long-term monitoring and remediation of ground water is ongoing. Sharpe continues to operate
three ground water extraction/treatment systems to remediate VOC plumes in the South Balloon,
Central Area, and North Balloon portions of the Depot. Submittal of monthly and quarterly
monitoring reports on the wastewater and ground water treatment plants has also continued.

A Remedial Process Optimization Study was completed. The recommendations of the study,
which have not been fully implemented yet, potentially provide significant cost savings while
still meeting their remedial objectives. The recommendations include, but are not limited to, a
reduction in the number of pumping wells and collection of VOC samples with passive diffusion
samplers. It is anticipated that Sharpe will still be able to maintain hydraulic control over their
plumes when the recommendation to shut down specific operating extraction wells is
implemented.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has *“Status”
annotated.

CROW'’S LANDING FLIGHT FACILITY - PCA NO. 16642

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan, which was significantly revised (2/28/2001), to acknowledge the schedule delays when the
Navy relocated the management of the project from their San Bruno to their San Diego office.
Additional investigations have revealed high levels of several previously unknown ground water
contaminants (tertiary butyl alcohol or TBA, methyl ethyl ketone or MEK, and acetone), which
were not detected by previous analytical methods and have co-mingled with both of the
petroleum and volatile organic compounds ground water plumes. Hexavalent chromium
detections may be the result of natural occurrences in ground water at the site. The Navy
conducted a time-critical interim removal action (TCRA) consisting of 1) ground water
extraction from a localized area near a dry well, a suspected source area for the contaminants,
and 2) off-site disposal of wastewater. The TCRA removed the following quantities: Acetone
(45 Ib), Gasoline (20.5 Ib), MEK (7.9 Ib), Benzene (3.5 Ib), and TBA (3.2 Ib).
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Challenges:
The facility has still not been transferred to Stanislaus County, even though a special order to do

S0 as soon as possible, was issued by the United States Congress.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

DIXON NRTF - PCA NO. 16643

Progress:
The Installation Restoration Program is behind schedule with Two-Year Joint CA Execution

Plan. As stated before, oversight under-expenditures are the result of Navy delays regarding the
Regional Board’s not approving their request for No Further Action status for all sites. There
was no other significant progress at this site. The Regional Board is awaiting responses to our
comments on the Record of Findings previously submitted by the Navy.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

LEMOORE NAS — NAVY- PCA NO. 16644

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. The Draft First Annual Ground Water Monitoring Report for Sites 5/9 and 14 has been
submitted to the Regional Board and comments were provided. A scope of work for an
additional investigation of potential source areas at Site 14 has been developed. Quarterly
ground water monitoring continued at Sites 5/9 and 14 that will be used to evaluate plume
migration. The design for the multi-phase extraction system (MPE) at Site 17 has been
completed. A contractor to install the system has been selected and field work for the
installation of the treatment system has begun. A report summarizing the base-wide evaluation
of the beneficial uses of ground water has been completed. Regional Board staff is currently
reviewing the findings of the report.

Challenges:
The expanded investigation of Site 14 potential source areas is requiring additional field work

and causing delays. Final RODs for Sites 6 and 7 have been delayed pending review and
comments of the final Ecological Scoping Assessment by the Department of Fish and Game.
New RPMs at both the RWQCB and DTSC will require time to become familiar with the project
history of the site.
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Success Stories:

Significant progress has been made in final delineation of contaminant sources at Sites 5/9 and
14. For contractual purposes, the Navy combined the Phase | and Phase Il Scopes of Work,
which has minimized additional delays in the installation of the MPE System at Site 17.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

STOCKTON NCTS -PCA NO. 16645

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. Delays are primarily due to a switchover in oversight responsibilities on the part of the
Navy. Navy Southwest Division in San Diego (SWDIV) has been assigned the duties of
reviewing documents for technical adequacy. The Navy RPM responsibilities remain in EFA
West, San Bruno.

Three USTs were closed. Regional Board staff reviewed and commented on the Draft
Supplemental Environmental Baseline Survey for the Phase Il property transfer. We commented
on the status of drainage channels associated with parcels proposed for transfer to the Port of
Stockton, and the apparent presence of contaminated sediments associated with those drainage
channels. To further investigate the threat to water quality, the Navy sampled the sediments
using DI-WET extraction methods to help determine the solubility of contaminants in the
sediments. The Navy and the Regional Board are currently evaluating the results of the sampling
to determine an appropriate course of action.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

MATHER AFB - PCA NO. 16647

Progress:
The Installation Restoration Program is on schedule with the Two-Year Joint CA Execution

Plan. The Regional Board, acting as the lead agency for petroleum sites, reviewed the Final
Closure Report for UST Sites 27, 33, 40, 41, and 42. Based on the site-specific information
presented in the Closure Report, the Regional Board commented that appropriate remedial
actions have been taken at Sites 27, 40, 41, and 42. Additional investigation results to complete
site characterization in the vicinity of the demolished Building 3308 at Site 33 are under review.
Closure letters are pending for these sites once Site 33 is deemed complete.

Based on the Draft Investigation Report previously submitted for Former UST Sites 25, 26, 30,
31 and UST 10075, Regional Board staff determined that further action was warranted at Sites
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26, 30, and 31. The Final Investigation Report recommending closure of these sites is scheduled
to be submitted.

The Air Force submitted the comprehensive closure reports necessary to summarize remedial
actions completed at Site SD-62, Oil Water Separator at Facility 7110 and Site SD-15 as part of
the overall closure process at the base. These reports summarize the remedial efforts that have
taken place at these sites. The Air Force will submit several more remedial action reports as part
of the site closure process.

The RPMs have reviewed further investigation data for the Mather Soils Bioremediation Facility
(MSBF) (now called “Old Transportation Yard) as part of reviewing field efforts during the BCT
Meetings. The Draft Closure Report for this site is under review. The Regional Board intends to
rescind WDR Order No. 95-221 to complete the MSBF closure process once closure of the ‘new’
Old Transportation Yard site is completed.

The agencies provided comments on the Draft Final Finding of Suitability to Transfer for Parcel
F, Mather Golf Course (Draft FOST), and the Draft Final Supplemental Environmental Baseline
Survey for Parcel F (Draft SEBS), submitted February 26, 2001.

Challenges:
The major issue for the Supplemental Base-wide ROD continues to be the documentation and

implementation of “Institutional Controls” at the sites that will not achieve a level of cleanup that
would allow for unrestricted use. The DTSC has also requested the Air Force modify this ROD
or submit a separate primary document that describes the institutional controls, including
implementation, for all sites where institutional controls are required as part of the remedy in
previous RODs.

In January 2001, the agencies and the Air Force initiated an alternate dispute resolution (ADR)
process, in lieu of invoking a formal dispute, to resolve the outstanding issues. A number of
meetings were held, and the Air Force submitted modified text, as part of the ADR process, in an
effort to resolve as many issues as possible at the RPMs’ level. The modified text did not
provide for resolution of a number of the core issues at the RPMs’ level. As a result, the project
managers (Level One) prepared a “Joint Issues Statement” to elevate six issues to unit
supervisors (Level Two) for resolution. While six specific issues were elevated, most of them fall
under an overarching question in dispute: “Under what circumstances is the Air Force obligated
to provide an alternative water supply when municipal supply wells are impacted?” Decisions
on these issues may have immediate impact on the supply wells where Mather ground water
contamination has already been detected and no alternate water supply has yet been provided by
the Air Force; in particular, the Mars Way Well. The Oaken Bucket Court Well is considered
the other supply well more immediately threatened by the potential migration of ground water
contamination from the Mather plumes. It is anticipated that the formal dispute process will be
reinstated to address any issues that remain unresolved by the remaining levels of the ADR
process.

The Main Base/SAC Industrial Pump-and-Treat System will be expanded in phases to address
the full extent of the on- and off-base plumes. The Remedial Action Workplan to install the
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remaining Phase 11l extraction wells was approved by the agencies. The combination of the
Phase Il and 111 expansions continue to show significant increases in contaminant mass removal.

Plans began for a Phase IV to have the full ground water remedy in place to achieve plume
control and complete capture at concentrations above cleanup levels. A technical session was
held to present the initial modeling results that support the Phase IV design to the agencies. The
information shared demonstrated that Phase 1V is planned to achieve a considerable degree of
coverage to control a majority of the off-base contamination greater than cleanup levels.
Extraction wells will be located to augment, but not necessarily duplicate, capture achieved by
supply wells that already have operating wellhead treatment systems.

Three ground water treatment systems (i.e., Main Base/SAC, Site 7, and AC&W) and sixteen
SVE or Bioventing Units continue to remove contamination from both the soil and ground water.

Success Stories:

The FOST and SEBS were finalized June 5, 2001. The property was transferred by deed
conveyance to the County of Sacramento. The County of Sacramento plans to continue to
operate the subject property as a golf course. Access remains available for the Air Force to close
and properly destroy two monitoring wells located on the property.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

MCCLELLAN AIR FORCE BASE - PCA NO. 16648

Progress:
The Installation Restoration Program is on schedule with the Two-Year Joint CA Execution

Plan. The IRP has made major revisions to the FFA. Due to lack of funding, the fast track Non-
VOC soils cleanup effort to facilitate reuse (utilizing EE/CA soil removal actions) has been
abandoned. Revisions to the FFA document schedule were necessary and were completed in
January 2001. The revised FFA schedule will mark the return to a more traditional CERCLA
process for completing FS and ROD documents. Most of the sites that were planned for EE/CA
removal actions will now be incorporated into one or more of seven Non-VOC FSs and RODs
now proposed to complete the program. The Draft Base-wide Feasibility Study Report will be
revised and shelved as a reference document to support preparation of seven parcel-specific or
strategic sites FSs and RODs.

A Non-Time-Critical Removal Action for Site PRL-33 has been completed. This removal action
will allow transfer of this high priority reuse site. The Removal Action Workplan for the CS-10
Time-Critical Removal Action is completed and implementation will begin in early FY01-02.
This time-critical action is necessary to address radiological concerns following the discovery of
low-level plutonium and radium wastes during a limited investigation of drums buried at this
confirmed site. Up to 1,000 drums may be buried at CS-10. The cost of the CS-10 Removal
Action is estimated at approximately $38 million.
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Revised versions of RI reports (RICS) for OUs A, B, B1, C, and C1 have been submitted after
incorporation of the results from the data gap efforts 1, 2, 3, 4, and 5. Final RI reports have been
completed for OUs B1 and C1 since January 2001.

Final Site-Specific Supplemental Environmental Baseline Surveys (SSSEBS) and Findings of
Suitability to Lease (FOSL) were completed for the Group 6, 7, and 8 facilities. Regional Board
staff has commented on the SSSEBS document for the off-site property at the Sacramento River
Dock. The upcoming Final Sacramento River Dock document will complete the SSSEBS and
FOSL process at McClellan on schedule. The Final SSSEBS and FOSL documents allow leasing
of facilities covered in those documents by the County of Sacramento.

Challenges:
The primary challenge that continues to face the McClellan Cleanup Team: Resolve the VOC

Proposed Plan dispute issues for ground water and soil cleanups. Currently, the State is seeking
substantive compliance with several State ARARs for cleanup. These issues are delaying
implementation of the VOC ROD and completion of the remedial systems to handle the
extensive ground water contamination. The Draft Final VOC Proposed Plan was issued by the
Air Force and is being disputed by the State. The Alternative Dispute Resolution process was
implemented in an effort to resolve the VOC issues. Through the ADR process, the parties were
able to resolve the issues involving VOC soil cleanup. However, the ground water issues were
not resolved and are proceeding to formal dispute. The remaining issues are primarily related to
the cleanup standards for VOCs in ground water. The parties have also agreed to proceed with
the construction of the Phase 111 ground water remedy under the terms of the 1995 VOC Interim
ROD. This agreement will allow the Air Force to make progress with the ground water cleanup
program, fill additional data gaps, and provide additional plume capture. The Final VOC
Proposed Plan and ROD will be issued pending the outcome of the formal dispute.

Success Stories:

» Final Completion of SSSEBSs and FOSLs for the Group 6, 7, and 8 facilities has allowed
Sacramento County to lease the buildings for occupancy; this completes the SSSEBS and
FOSL process at McClellan on schedule and represents a major milestone;

» Final designs and workplans have been completed for two new SVE systems;

» Fourteen operating SVE systems have removed over one million pounds of contamination to
date;

» Concurrence with no further action (closure) status for 2 UST sites (2 USTs) and completion
of 2 Site Investigation Workplans for USTs (4 USTs);

* Review and acceptance of four Radiological Final Status Survey Reports for four buildings
that release these buildings for unrestricted reuse;

» Passive diffusion samplers are being used starting in 2001 (in over approximately 400 ground
water monitoring wells) and will result in considerable cost savings for the VOC monitoring
program;

* Review and acceptance of a workplan for a soil treatability pilot study (i.e., Ex-Situ Wet
Oxidation) to demonstrate the feasibility of this technology to meet treatment cleanup goals.
The results of this soil treatment pilot study will have an impact on the selection of
alternatives for the upcoming seven Non-VOC FS and ROD documents; and

31



» Final design and workplans has been completed for the soils staging pile facility where non-
VOC contaminated soils will be staged and treated.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

CASTLE AIR FORCE BASE - PCA NO. 16649

Progress:
The Installation Restoration Program is generally on schedule with the Two-Year Joint CA

Execution Plan. The Draft SCOU 1 ROD was submitted and agency comments, excepting
comments related to Institutional Controls (discussed below), have been addressed. The Draft
Landfill Closure Reports for the two landfills closed with waste-in-place have been submitted for
regulatory review. The draft Focused Feasibility Study for FTA-1 has also been submitted by
the Air Force to the regulatory agencies for review.

One large SVE system is currently under construction (B51/B54 system) and designs are nearly
complete for three additional systems (B1350, B1752 and DA5). A small ground water
extraction/treatment system has been constructed in the Castle Gardens Area to help remediate a
plume segment that has moved beyond the capture zone of the pump- and-treat systems located
on the main base. Plans for further delineation of the off-base plume have been finalized.

Challenges:
The Air Force remains committed to achieving “Last Remedy in Place” (LRP) by 2003.

Achieving this goal will require close cooperation among the BCT members and adherence to a
schedule with little margin for delay.

On a nationwide scale, the Department of Defense is unwilling to include post-ROD documents
as deliverables in the revised FFA schedule. In particular, where a ROD calls for Institutional
Controls (ICs) that restrict future use of property, the USEPA desires that Land Use Control
Plans (LUCPs) be subject to regulatory approval and, if not implemented, enforceable under an
FFA. This conflict may preclude the BCT’s ability to finalize the SCOU 1 ROD as ICs are a
necessary component of the remedy for the two landfills that were closed with wastes in-place.

Low levels of TCE (1.1 ug/l) were detected in a nearby Atwater municipal water supply well
(AM-18). The Air Force is investigating these new detections, which may signal a previously
unsuspected plume migration.

Success Stories:

An agreement has been reached regarding the temporary shutdown of the OU-1 treatment plant
in order to reduce electricity usage during the current energy crisis in California. The plant will
be placed back on-line in October, after the anticipated electrical high-demand summer season.
The Air Force is monitoring the ground water plume to help insure that there are no significant
effects on plume migration from the shutdown of OU-1.
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The removal action at Building 551 is now completed. A total of 660 cubic yards of
contaminated soil was excavated from the area. A portable, solar-powered ground water
extraction/treatment system has been constructed and is now extracting and treating ground
water from a remote on-base plume segment.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

BEALE AFB - PCA NO. 16650

Progress:
The Installation Restoration Program is on schedule with the Two-Year Joint CA Execution

Plan. The following reports, considered major Execution Plan accomplishments, were reviewed
and commented on:

» Site 1 Field Summary Report. The off-site extent of VOCs near a number of domestic
supply wells has not been identified. The Air Force completed construction of wellhead
treatment units on three domestic supply wells and continues to monitor water quality in
other domestic supply wells in the Site 1 (off-site) Area.

» Semiannual Ground Water Monitoring Report. Verbal comments focused on evaluating
if well screen submergence of many monitoring wells prevents collection of reliable
analytical data. As a result of these verbal comments, the next report will evaluate if
rising water elevations require construction of new monitoring wells and also if new
vadose zone source areas have emerged.

* The Final Dynamic Field Sampling Plan for the AAFES Service Station USTs. An
approach considered unique for providing real time soil gas and ground water analytical
data to facilitate complete plume definition.

» Daily field progress reports for interim remedial activities at Site 17, which consisted of
realigning Best Slough and constructing a slurry wall around a DNAPL source area. This
start-up data (daily progress reports) for the ground water extraction system (extraction
trenches and wells inside a slurry wall) reported on the ability of this system to maintain
an inward gradient inside the slurry wall. The daily progress reports also documented
water quality data in Best Slough and provided updates on planting activities inside the
slurry wall area and adjacent to the new channel. Planting activities were successful in
minimizing erosion and degradation of water quality in Best Slough. The extraction
system inside the slurry wall has maintained an inward gradient; thus reducing potential
migration of DNAPLSs.

* The Long-Term Operation and Maintenance Reports (4th quarter 2000 and 1st quarter
2001) for the SVE and Bioventing Sites.
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In addition, the Regional Board attended four meetings with the Remedial Project Managers over
various topics; attended several meetings to discuss field investigations at Site 13, field activities
at Site 17, and field investigations for the UST program; and reviewed public participation
factsheets and newsletters associated with activities at Site 17.

Challenges:
Funding for the facility remains a challenge. Other challenges include the review of a Field

Investigation Report for Ground Water Operable Unit A and B reporting field work conducted in
the Summer of 1999. The challenge stems from the Air Force contractors simultaneously
submitting a Workplan for further investigation to be performed this summer. This bottleneck
occurred because the base was given insufficient funds in the last fiscal year to complete the
Field Investigation Report. Submittal of multiple documents that are inter-related with one
another (and by different contractors) is inefficient, and can ultimately increase cleanup costs if
(in this case) the followup investigation is incomplete and does not address data gaps that are
necessary to move forward to the Feasibility Study for these sites.

Success Stories:

Two Soil Vapor Extraction Systems have been decommissioned (Site 10 South and Site 29).
Both SVE systems underwent rebound sampling and it was determined only low levels of VOCs
remained in the vadose zone. However, additional confirmation sampling near the water table
confirmed that concentrations of VOCs remained high but that further optimization of the SVE
system could not feasibly address this contamination. Both Site 10 North and Site 29 will be
evaluated with respect to other remedial alternatives (such as Dual Phase Extraction) during the
Feasibility Study (scheduled 2003).

Nine USTs (mostly former heating oil tanks) were closed as part of the Site 22 remediation.
Confirmation sampling was conducted after soil excavation and it was determined that these sites
do not pose a threat to ground water. Site 22 consists of 60 USTs that remained unclosed after
over 900 USTs were removed and closed during the early to mid-1990’s.

Execution Plan Status:
See DTSC Semiannual Performance Report for Two-Year Joint CA Execution Plan that has
“Status” annotated.

TRACY DDRW - PCA NO. 16651

Progress:
The Installation Restoration Program is still behind schedule with the Two-Year Joint CA

Execution Plan, due to earlier funding limitations. The following key documents were submitted
to and reviewed by the Regional Board:

» Draft ROD Amendment
» Draft OU1 Ground Water: Interim Remedial Action Report
» Draft Small Excavations Remedial Action Report
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» Final DESERTS 72 No Further Response Action Planned Report
* Revised Draft Final Explanation of Significant Differences

* Final Well Monitoring Program, 2000 Annual Monitoring Report
» Draft Remedial Process Optimization Report

» Soil Vapor Extraction Site Consolidated Proveout Reports

The Draft ROD Amendment modifies the 1998 Site-wide ROD to include site DESERTS 72, a
change in disposal options for treated ground water, and recent risk management decisions for
SWMU 4. DESERTS 72 was discovered after the 1998 ROD was signed. The Site-wide ROD
did not include overland flow or discharge to surface water as disposal options for treated ground
water. The existing infiltration galleries have proven to be inadequate for discharging all of
Tracy’s treated ground water. Post-Rod studies of SWMU 4 have shown the initial ecological
risk evaluation was too conservative and removal of contaminated sediments is not necessary.

Long-term monitoring and remediation of ground water is ongoing. Tracy continues to operate
two ground water extraction/treatment systems to remediate their VOC plume. Submittal of
monthly and quarterly monitoring reports on the wastewater and ground water treatment plants
has also continued.

SVE operations at three VOC source areas began and are expected to continue for a minimum of
12 months. Implementation of this remedial action was delayed for a year due to funding
limitations.

A Remedial Process Optimization Study was completed. The recommendations of the study
have not been fully implemented yet, but may provide significant cost savings while still meeting
their remedial objectives. The recommendations include, but are not limited to, a reduction in
the number of pumping wells, collection of VOC samples with passive diffusion samplers, and
modification of the ground water treatment systems to reduce scaling problems.

Challenges:
Management of treated ground water continues to be a significant concern because existing

infiltration galleries are not adequate for continuous discharge near design capacity. The portion
of the TCE plume exceeding the ACL has migrated more than 2,800 feet beyond the furthest
downgradient extraction wells and higher extraction rates are needed to control the plume. The
ongoing overland flow pilot test has temporarily provided additional capacity for treated ground
water and may provide a solution to long-term disposal problems. However, overland flow
disposal requires more maintenance than anticipated and it is unclear at this time whether the
discharge of treated ground water will adversely impact soils and shallow ground water.

Success Stories:

Installation of the permanent off-site monitoring points is expected to occur in the next reporting
period. Off-site monitoring wells are needed to define the leading edge of Tracy’s VOC plume.
This action had been held up for several years by real estate access agreements that were finally
completed. Tracy recently collected ground water “grab” samples to define the leading edge of

their plume and the results will be presented in an upcoming report in Year 2001.
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Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has *“Status”
annotated.

DAVIS TRANSMITTER - PCA NO. 16652

Progress:
The Installation Restoration Program is mainly on schedule with the Two-Year Joint CA

Execution Plan. Oversight expenditures are currently low but this was anticipated. This is a
relatively small site with sporadic report submittals. It is anticipated that most of the budget for
this FY was to be used for the review and comment of the ROD, which has been delayed. The
final ROD is scheduled for completion in June 2002.

Challenges:
The following challenge was previously reported and is still relevant. The primary challenge is

the development of final cleanup goals for the site. The resolution of this issue is dependent on
the outcome of the VOC Proposed Plan Dispute (Alternative Dispute Resolution) process
currently underway at McClellan AFB.

Success Stories:
The Final UST Site Investigation Workplan for Building 4710 (3 USTs) was issued and
approved by the Regional Board.

The Draft Final SSSEBS and FOSL were completed and approved by the regulatory agencies.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

RIO VISTA ARMY RESERVE TRAINING AREA — PCA NO. 16950

Progress:
The Installation Restoration Program is on schedule with the Two-Year Joint CA Execution

Plan. The Army’s consultant (ARCADIS Geraghty & Miller) continues to maintain an
accelerated pace for the site investigation as part of an Army Pilot Program on the privatization
of site cleanups. Activities performed included supplemental remedial investigations at Areas
6, 7and 9. The Army completed a Remedial Investigation Report to support the previous
removal actions. The BCT then decided that a Feasibility Study would delay the process, and
chose to document all subsequent investigations and actions in a Supplemental Remedial
Investigation Report. The Army will issue a No Further Action Remedial Action Plan.

Challenges:
The site cleanup is on a fast-track approach and continues to be a challenge to both the Army and

the regulatory agencies to review the dozens of documents required to provide concurrence with
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remedial decisions necessary for the property transfer to the City of Rio Vista. The Water
Quality Assessment Report, which is forthcoming from the Army, may identify hotspots for
metals in soils that will need to be addressed in removal actions before closure.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

TITAN MISSILE SITE 1-A, (LINCOLN) - PCA NO. 16951

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. Oversight expenditures were higher than anticipated due to additional staff time required
to identify substantive requirements for an NPDES permit that was required for an off-site
discharge of treated ground water. Additional staff time was also spent discussing these
requirements with the discharger. Internal USACE funding issues have caused the delays in the
project. The USACE began operation of a pilot study ground water extraction/treatment system
for the off-site TCE plume in June as part of the FS to determine the final remedy for the plume.
In June, the Regional Board issued an NPDES permit to the USACE for the operation of the
ground water treatment system, and the discharge of treated effluent off-site.

Challenges:
Data submitted as part of the Report of Waste Discharge was insufficient to determine if a

reasonable potential to exceed water quality objectives existed for some of the constituents in the
treated effluent from the ground water extraction/treatment system. As a condition of the
NPDES permit, the USACE is required to conduct a study to help determine if the discharge of
the treated water poses an unacceptable threat to water quality. The permit may be reopened,
and additional effluent limits added to the permit, based on the results of the study.

Execution Plan Status:
See attachments to this report.

OLD HAMMER FIELD - FUDS — PCA NO. 16953

Progress:
A Two-Year Joint CA Execution Plan has not been completed thus no true gauge on progress

exists. The OHF Steering Committee (Committee) [excluding the USACE] and the RWQCB
have agreed to an Execution Plan schedule, and are awaiting the results of Plan schedule
negotiations between the USACE and the rest of the Committee. Supplemental soil sampling at
Area 4 (radar installation and fire training pits) has been completed. The USTs at Area 4 have
been closed. Regional Board staff and the DTSC approved the workplan for the downgradient
investigation.
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The USACE has begun the process of Site Investigation of Area 13-1 with completion of
interviews with the primary eyewitness of past operations. The USACE is having some
difficulty in gaining Right-of-Entry agreements to conduct the physical investigation.

The DTSC and RWQCB presented the Committee with proposed health-protective water quality
standards as trigger levels for a water supply contingency program, and proposed criteria for
implementing the program. The Committee is reviewing these proposals.

One monitoring, one soil investigation, and one hydraulic capture report were received and
commented on.

Challenges:
The Committee proposed reducing the frequency of sampling selected ground water monitoring

wells, yet the significant and large areal affect of Well 70 pumping on vertical and horizontal
ground water begs for the need to re-evaluate the adequacy of the monitoring network, especially
if ground water modeling is used to support the FS.

The Bakman Water Company has filed a Notice of Violation — Proposition 65 and Intent to Sue
— Resource Conservation and Recovery Act - for degradation of its water supply by the
continued migration of the OHF VOC ground water plume.

Negotiations between the Bakman Water Company and the Committee continue regarding the
completion of a Draft License and Wellhead Treatment Agreement so that treatment units on two
of Bakman’s wells can be constructed, along with gaining access to well sites for installation of
additional monitoring wells.

Execution Plan Status:
The USACE did not participate in the completion of an Execution Plan.

TITAN MISSILE SITE 1-C, (CHICO) — PCA NO. 16954

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. The USACE has not completed the final phases of the cleanup, due to delays in acquiring
access to the site, which is still in escrow. Most of the site closure activities have been
conducted, with the closure of several USTs and the abandonment of several large water supply
wells being the only remaining tasks to be completed. Program funding cuts within the USACE
have threatened to delay the closure until 2005 or later.

Challenges:
The Regional Board has met with the USACE to explore creative methods for providing

continued funding, in order to close the site in FY 2002. Army headquarters have taken the
stance that a reduction of risk is sufficient, while the State continues to request closure for the
site. Talks with the new owner for site access are ongoing.

38



Execution Plan Status:
See attachments to this report.

TITAN MISSILE SITE 1-B, (SUTTER BUTTES) — PCA NO. 16955

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. Internal USACE funding delays threaten to delay closure until 2005 or later. The USACE
completed the final phases of the cleanup by abandoning the remaining underground storage
tanks (USTSs) in place and decommissioning the underground water supply wells. Due to high
levels of lead in water standing in Silo 1, the USACE may need to conduct additional ground
water monitoring, investigate the lead source, and assess the feasibility of source removal to
reach the final cleanup levels protective of human and ecological health and water quality.

Success Stories:
The Regional Board provided a letter of concurrence for the UST closures and underground
water supply wells abandonment in May 2001.

Execution Plan Status:
See attachments to this report.

DQ UNIVERSITY — PCA NO. 16959

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan by six months. Oversight expenditures are currently low but this was anticipated. Thisis a
relatively small site with sporadic report submittals. It is anticipated that, at a minimum, long-
term monitoring will be required at this site based on the results of the site investigation. The
USACE conducted additional investigations this year. Results, to date, indicate the presence of a
small petroleum hydrocarbon plume in the soil and ground water and a small, low concentration
chlorinated solvent plume in the ground water. The USACE consulted with the Regional Board
and installed additional ground water monitoring wells, in order to better characterize the
groundwater plume(s).

Execution Plan Status:
See attachments to this report.
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LAHONTAN REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1 — June 30, 2001)

SIERRA ARMY DEPOT (MAIN BASE) - PCA NO. 16655

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Oversight expenditures are lower than projected because the site budget was overestimated.
Review and comments on the following documents were provided by Regional Board staff:

» Draft Final Abandoned Landfill and Southern Sites Area, 1999 Follow-up Remedial
Investigation.
» Draft Final Upper Burning Ground Follow-on Remedial Investigation.

The Building 210 plume, along the K Line Road, with TCE concentrations above 1,000 ppb, is
now greater than 1,500-feet in length. This was confirmed by additional drilling and direct push
investigation which also confirmed what was originally thought to be two TCE plumes is just
one plume. The ground water extraction system is pumping approximately 110 gallons per
minute.

The Building 210 Bioremediation Pilot Study, using hydrogen-releasing compound (HRC),
encountered preferential ground water flow pathways in an ancient gravel channel. The curving
channel negated the effectiveness of the monitoring network. No TCE degradation was
observed.

Success Stories:
The DRMO SVE/BV System at the Former DRMO Trench Area operated for approximately
4,200 hours removing 3,600 pounds of TCE. The system is operating at 90 percent of the time.

The Upper Burning Ground Investigation did not detect impacts to ground water.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

FORT IRWIN - PCA NO. 16656

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Less than half of the proposed reports listed for submittal in FY 00/01 have been received by the
Regional Board. The following reports were received: FTIR-27 & 28 Draft Verification
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Sampling; FTIR-35 — RAP Final; FTIR-33 — RAP Final; and FTIR-36 — RAP Final. The
following reports are ongoing: FTIR-02 & 04 — Closure Certification Report; FTIR-11 Ground
Water Investigation; FTIR 07 & 08 RTC; FTIR-32A & 39 RTC; FTIR-19 — RAP Final; FTIR-
002 & 004 Final O&M Plan; and FTIR-38 & 40 RI/FS Draft, Vol. 1, 2. Additionally, Regional
Board staff held an FTIR-11 field site inspection/meeting in May and an IAP meeting in June.

A considerable amount of Regional Board staff’s available resources were spent coming to an
agreement on the FTIR-11 Ground Water Investigation. However, consensus was reached
between Fort Irwin, the USACE, DTSC, and the Regional Board concerning the approach to take
to investigate the site contamination at FTIR-11.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

BARSTOW MCLB - PCA NO. 16657

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Oversight expenditures are lower than projected because the site budget was overestimated. The
Navy began constructing the Phase 2 Pilot Test Air Sparging/Soil VVapor Extraction (AS/SVE)
System at CAOC 6 (Nebo) and completed construction of the landfill cover for CAOC 35
(Yermo). Ground water sampling continued with a special effort to evaluate vinyl chloride
downstream of the North Nebo plume. The MCLB will locate all wells (not just IRP wells) that
are on and adjacent to the MCLB using a global positioning system. The MCLB is proposing to
construct two replacement ground water extraction wells for the OU-1 extraction system to
address dropping ground water levels near the Yermo Annex.

Regional Board staff conducted a site tour of both the Nebo and Yermo Annex in February and
attended an Installation Restoration Program RPM meeting at the MCLB in March. During the
meeting, there was a detailed discussion of the Revised Draft Extended RCRA Facility
Assessment Report. Regional Board and MCLB staff met on May 9 to discuss underground
storage tanks. Additionally, the RPMs held conference calls about every two weeks to discuss
progress.

The Navy submitted and the Regional Board reviewed the following documents:

» Pilot Test Workplan, Phase 2, AS/SVE Pilot Test, CAOC 6 (Construction Installation in
Progress) (2/1/01 Draft and 5/25/01 Draft Final)

» Recommendations for Additional Sampling at Nebo (an expanded suite of wells sampled for
vinyl chloride to determine migration from North Nebo plume) (3/21/01)

* Revised Draft Extended RCRA Facility Assessment (additional investigation and
remediation recommended at some sites) (3/21/01)

» Annual Ground Water Monitoring Report for 2000 (4/16/01)

» Draft Extraction Well Installation Workplan (two wells proposed) (4/30/01)
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» Landfill CAOC 35 Construction Completion Report (5/17/01)

* Landfill CAOC 7 Construction Completion Report (requested post-closure monitoring to
continue).

» Draft Installation Report, Monitoring Well Replacement (6/7/01)

The OU-1 pump-and-treat system is off-line for maintenance while the Navy evaluates the effect
of recently discovered MTBE-contaminated ground water, which the MCLB suspects (but has
not yet confirmed) is from an off-site source. Workplans are needed to address remedial action
identified in the Draft Revised RFA.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

BRIDGEPORT MCMWTC - PCA NO. 16658

Progress:
The overall restoration program is generally on schedule with the Two-Year Joint CA Execution

Plan. Regional Board staff reviewed the Site Assessment for Underground Storage Tanks 3007E
and 7036E and provided no comments. The Regional Board also reviewed the Draft
Closure/Post-closure Maintenance Plan for Sites 3 and 7 and provided no comments. Quarterly
monitoring and operations reports continue to be submitted and reviewed on a quarterly basis.
The approved remedial action for the Pickel Meadow Landfill is scheduled to be implemented in
mid-2001.

Execution Plan Status:
See the attachment to this report.

CHINA LAKE NAVAL WARFARE CENTER —PCA NO. 16659

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Oversight expenditures are lower than projected because the site budget was overestimated.
After several years of inactivity, UST sites are again being cleaned up in a timely manner. Due
to the appointment of new Navy, Regional Board, and DTSC Remedial Project Managers
(RPMs), cleanup activities have been implemented and are ongoing at the top four prioritized
UST sites. The NEX Gas Station currently has a soil vapor extraction system on line. At the
Public Works Gas Station, an average of 575 pounds of petroleum hydrocarbons are being
removed per quarter. Site assessments are ongoing at the Propulsion Laboratory Gas Station and
the Randsburg Wash Gas Station.

Challenges:
The RPMs are negotiating a Federal Facility Site Remediation Agreement (FFSRA); however, it

will not be completed until FY02. The RPMs have operated for many years without an
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overarching agreement and projects have stalled due to various conflicts. Currently, RPMs are
operating on the “One Voice” premise, which helps to avoid duplication of effort and streamlines
communication.

Success Stories:

The Draft Base-Wide Hydrogeologic Characterization (BHC) is complete. The primary purpose
of the BHC is to delineate the hydrogeology in the three major ground water basins it occupies:
the Indian Wells Valley, the Salt Wells Valley, and the Randsburg Wash Area. Ground water
flow directions and rates of flow in different areas of the base are now characterized and reliable
predictions can now be made about the direction and transport rate of various contaminants of
concern in ground water beneath the base.

The area south of the base and north of the Ridgecrest drinking water supply wells is part of the
area characterized. Careful study has shown that the drinking water aquifer serving the City of
Ridgecrest is not currently impacted or threatened by contaminants present in ground water
beneath the base.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

EDWARDS AIR FORCE BASE — PCA NO. 16660

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
Several chemicals have appeared in ground water that may complicate cleanups. Presently, the

ground water impacts are not in areas where ground water is used for drinking. The chemicals of
concern (COC) are N-nitroso dimethylamine (NDMA), chromium 6 (Cr*®), and perchlorate.

None of these chemicals has a Maximum Contaminant Level (MCL) set by the State of
California or USEPA. NDMA has a California State Action Level set at 18 parts per billion
(ppb). Total Chromium has an MCL of 50 ppb; but no limit is set for Cr*®. Perchlorate has no
MCL listed but it has a California State Action Level of 18 ppb. Each of these chemicals is
under close observation and tracking by regularly scheduled sampling and analysis. Ground
water drinking sources are sampled monthly and reported. Ground water is also sampled on a
regular schedule at each Installation Restoration Program (IRP) site where these chemicals have
previously occurred.

The challenge is the potentially low MCLs that may be set in the near future for each COC.
These COCs are difficult and very expensive to remove from ground water. Meanwhile, EAFB
is monitoring and exploring innovative methods of ground water cleanup that may be utilized to
control and remove the COCs from ground water in a cost efficient manner.
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Success Stories:

» Installation of a vapor extraction and GAC treatment system at Site 33, a petroleum
hydrocarbon and NDMA-contaminated site.

» Complete eradication of TCE/PCE by injection of potassium permanganate into ground
water resulting in no volatile organic chemicals or daughter products being detected after the
pilot test.

» Remote detection of TNT detonation sites by spraying the site with native bacteria
genetically enhanced to be luminescent under a specific wavelength of laser light. This
method will be useful to remotely locate minefields left behind in war zones.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

GEORGE AIR FORCE BASE — PCA NO. 16661

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Regional Board staff attended RPM meetings and Peer Review meetings organized by the
AFBCA/AFCEE staff. The Air Force is currently conducting a Data Gaps Investigation and is
preparing an OU-2 Feasibility Study. The Air Force recently completed a remediation effort at
the Current Skeet Range. Regional Board staff received and commented on the following
documents:

» Draft Water Quality Protection Standards, dated October 2000

» Draft Long-Term Maintenance and Monitoring Plan, dated December 2000

» Draft Soil Vapor Extraction Pilot Study Report, dated December 2000

e Draft 5-Year Record of Decision (ROD) Review, dated January 2001

» Draft Base-Wide Ground Water Monitoring Report, October 2000 Sampling Event, dated
February 2001

» Draft Well Assessment and Redevelopment Plan, dated April 2001

» Draft Explanation of Significant Difference, Site OT-51, not dated

* Numerous SEBS/FOST documents.

The Peer Review Committee agreed to fund the dieldrin investigation, which should define the
lateral and vertical extent of contamination and identify potential source areas.

Challenges:
The Peer Review Committee chose not to fund the Alternate Discharge Point Project for the

current pump-and-treat TCE Remediation Project. This decision could affect the Air Force’s
ability to comply with the OU-1 ROD. However, the Air Force is updating the current
conceptual site model for OU-1. When completed, the updated model may address the Alternate
Discharge Point concerns.
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The Air Force recently allowed the City of Victorville to line a drainage ditch, located near the
eastern base perimeter, with concrete rubble, large (>5-foot) blocks of concrete, and other debris
into an ephemeral stream channel. This constitutes a discharge of waste into a stream channel.
Regional Board staff are working with the Air Force and the City of Victorville to remedy this
situation.

Execution Plan Status:
See the attachment to this report.

AIR FORCE PLANT #42 — PCA NO. 16662

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Oversight expenditures are greater than expected because the site budget was under-estimated.
Regional Board staff reviewed and commented on the following documents:

* Interim Post-Removal Completion Report for Site 27

* Monitoring Well Installation and Ground Water Sampling at Site 29

» Final Field Investigation Results and Proposed Site Cleanup Activities for Area of Concern 1
» Draft Workplan for TCE Source Area Investigation at Plant Site 1

» Final Workplan for TCE Source Area Investigation at Plant Site 1

» Background Metals Evaluation for Operable Units 1, 2, 3,4, & 5

The Air Force has nearly completed the last of the field work necessary to prepare a combined,
Site-wide Remedial Investigation/Feasibility Study covering all five operable units. Regional
Board staff also attended Environmental Restoration Advisory Board Meetings on March 15 and
June 26.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status™
annotated.

BARSTOW-DAGGETT AIRPORT - PCA NO. 16961

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Oversight expenditures are lower than projected because the site budget was overestimated.

The Regional Board reviewed and commented on the Barstow-Daggett Airport Field

Investigation Report, Site JOOCA021700. The report describes investigation results and proposes

the following:

» Additional sampling to delineate the extent of soil contamination at the Gas Station and FAA
Building,

45



» UXO clearance survey & field screening to determine if additional soil sampling is needed at
Waste Disposal Site “A” and Waste Disposal Site “B,” and
* No Further Action at Barracks West and Former Radio Station.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

SIERRA ARMY DEPOT (HERLONG & HONEY LAKE PARCELS) - PCA NO. 16963

Progress:
There are no significant water quality concerns and the Regional Board has deferred oversight to

the DTSC.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

INYOKERN AIRFIELD — PCA NO. 16965

Progress:
No activities occurred at the site. The USACE considers this a low priority site.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.
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COLORADO RIVER BASIN REGIONAL WATER QUALITY CONTROL BOARD

DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1 -June 30, 2001)

EL CENTRO NAF - PCA NO. 16664

Progress:
The Installation Restoration Program in on schedule with the Two-Year Joint CA Execution

Plan. Oversight expenditures are below projected levels due to the RPM staff vacancy at the
Regional Board which delayed some work activities. Work at IR sites continues to proceed and
progress has been made toward the protection of ground and surface waters. The majority of
work completed focused on the removal and treatment of contaminated ground water at IR Site
7, Abandoned Fuel Farm. Accomplishments are summarized below:

IR Site 7 (Abandoned Fuel Farm), Petroleum Ground Water Plume: The vacuum-
enhanced pumping (VEP) system was installed late last year and has been operational since
November 8, 2000. Other than for routine maintenance, the system has been running nearly
continuously. As of June 22, ~32,470 pounds of contaminants have been removed from the
soil and ground water.  The system is comprised of 132 wells, 20 of which can be operated
simultaneously at any given time. Currently, the 20 operational wells are situated over the
“hottest” spots of the plume, those areas with the highest concentration of contaminants. A
study is being done to investigate the extent of the cleanup and area of influence of these 20
wells over the whole area of the plume. This VEP system is expected to continue in
operation, pending funding, until sometime in 2002. Significant submittals reviewed and
commented on include:

* Progress Monitoring Report- December 2000 through March 2001: Summarizes the
field activities and results of ground water remediation at Site 7.

* Monthly Monitoring Reports: In accordance with NPDES Permit CA7000012, WDR
Order No. 00-093, monthly monitoring reports detailing COC removal, daily flow, and
other pertinent information for the months of January through June of 2001.

e Technical Memorandum Ground Water Sampling in Support of Remediation
Activities at IR Site 7: Results of ground water sampling and investigation of
remediation activities.

IR Site 1 (Magazine Road Landfill): The semiannual and annual monitoring reports were
received. These reports were combined into one commentary. There were several instances
of COCs detected at various wells surrounding the site. Further investigation into the site is
needed to determine the nature of these detections, whether they are isolated instances or
constitute a release, and whether or not they can be attributed to Site 7, which is immediately
upgradient of Site 1. As a result of the decreased irrigation of Field J to the south of Site 1,
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the ground water elevation has dropped, causing a number of ground water monitoring wells
to go dry.

* IR Site 12 (Open Burn Pit): A Final Workplan for Soil Removal and Disposal was
submitted. Remedial activities include removal of contaminated soil from the site and
disposal at an appropriate landfill, followed by confirmation sampling. Work should be
completed and a request for closure of the site is expected at any time.

* IR Site 17 (Fire Fighting Training Area): A Final Workplan for Soil Removal and
Disposal was submitted. Remedial activities include removal of contaminated soil from the
site and disposal at an appropriate landfill, followed by confirmation sampling. Work should
be completed and a request for closure of the site is expected at any time.

* IR Site 2 (Patrol Road Landfill): Semiannual Ground Water Monitoring Report was
submitted. Ground water monitoring is being conducted at Site 2 to detect potential landfill
releases. Further characterization of the site is needed.

* IR Site 10 (Sewage Stabilization Ponds): Semiannual Ground Water Monitoring Report
was submitted. Ground water monitoring is being conducted at the site to assess potential
risks to the environment from the leaching of surface contaminants to ground water. Further
characterization of the site may be needed.

e UST Sites: Various remedial activities and ground water monitoring are in progress.
Semiannual Ground Water Monitoring Report for Petroleum-Only Sites was received.

Challenges:
Due in part to a changeover of personnel at Bechtel National, Inc. a challenge has occurred with

respect to Site 1. A dual Annual/Semiannual Report was submitted that was deficient in several
areas and poorly assembled. Additionally, questions remain about the characterization of Site 1,
since it is so close to the Site 7 plume. New monitoring wells may need to be installed and
incorporated into the Waste Discharge Requirements.

Success Stories:

The overall accomplishments of NAF EI Centro continue to reflect the accelerated rate with
which the military has addressed environmental concerns, the cooperative effort the military has
established with regulatory agencies, and resourcefulness in achieving effective cleanups with
minimal disruption to essential military activities. NAF El Centro has made significant advances
toward the protection of human health and the environment, as evidenced by the fact that the
base has won the CNO Environmental Award for two consecutive years.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.
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TWENTYNINE PALMS MCAGCC - PCA NO. 16665

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

plan. Oversight expenditures were below projected levels due to delays in scheduled work and
report submittals. Work completed, although minimal, is summarized below:

e UST Site 1077: A proposal to implement a test soil vapor extraction (SVE) system to
remove contamination was approved.

* IR Site 5 (Drum Storage Area #2): A proposal to excavate and remediate contaminated
soil at an on-site bioremediation facility was approved, however, this plan is now on hold and
may be abandoned altogether.

* IR Site 6 (Former Wastewater Treatment Facility): A report/workplan, which detailed
the results of PCB testing at Site 6 was reviewed. Further sampling is needed to fully
characterize the impacted area. No workplan on addressing the present contamination has
been submitted.

Challenges:
The slow rate at which the military is addressing remedial issues at sites requiring further action

continues to be a major concern. The public health issues regarding the PCB release at IR Site 6
continue to delay remedial efforts at other IR sites. There has been little progress in
investigating and addressing the high metal concentrations observed in the ground water, a
situation hindering further cleanups and closures. A base-wide background study is needed to
further study and evaluate this issue. SWDIV is now leading cleanup activities at MCAGCC.
Staff vacancies have contributed to scheduled work delays.

Execution Plan Status:
See attachments to this report.

SALTON SEA NTB - PCA NO. 16666

Progress:
The Installation Restoration Program is on schedule with the Two-Year Joint CA Execution

Plan. All water quality issues have been remediated. Oversight expenditures are below
projected levels because of project completion. The only document received was a Status Report
on implementation of the UXO Decision Document. The Status Report addresses UXOs still
remaining on the property. The land is currently under the jurisdiction of the BLM.

Execution Plan Status:
See attachments to this report.
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SANTA ANA REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1 — June 30, 2001)

EL TORO MCAS - PCA NO. 16668

Progress:
The Navy is on schedule with the Two-Year Joint CA Execution Plan. Oversight expenditures

are below the anticipated and budgeted level due to the temporary loss of one-half of the staff
assigned to the site, causing a backlog. Sites with significant contamination are moving into the
remediation phase. Five workplans and seventeen technical reports received Regional Board
concurrence.

Success Stories:

The Orange County Water District and the Irvine Ranch Water District signed the Joint
Multipurpose Remediation Agreement. The agreement will ensure treatment of the TCE
contaminant plume at the Irvine Desalter.

The Record of Decision for No Further Action at Sites 7 and 14 was signed in June. In addition,
site closure or No Further Action status was given for three aboveground storage tank sites, one
oil/water separator site, and one wash rack site.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status™
annotated.

SEAL BEACH WSF - PCA NO. 16669

Progress:
The Navy is on schedule with the Two-Year Joint CA Execution Plan. Oversight expenditures

are below the anticipated and budgeted level due to the temporary loss of one-half of the staff,
causing a backlog. Investigation of remedial options for OU-8 (Site 70) continues, while
ARARs are being established for the cleanup of the ground water contaminant plume at IR Sites
40 and 70. Two workplans and three technical reports received Regional Board concurrence.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status™
annotated.
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TUSTIN MCAF - PCA NO. 16670

Progress:
The Navy is on schedule with the Two-Year Joint CA Execution Plan. The majority of the soil

and ground water contamination investigations are complete and the sites are targeted for the
remediation phase. The Navy has completed the hydrogeologic assessment and contaminant
plume characterization at UST Site 222. Eight workplans and six technical reports received
Regional Board concurrence.

Success Stories:
Site closure or No Further Action was granted for ten aboveground storage tank sites, one
underground storage tank site, one oil/water separator site, and one vehicle wash area site.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

NORTON AFB - PCA NO. 16671

Progress:
The Air Force is in mature stages but behind schedule with the Two-Year Joint CA Execution

Plan. Maintenance and operation of CERCLA remedies are ongoing. The program was
unexpectedly and swiftly turned over to AFBCA offices in Northern California. At least one site
remains that is proposed for CERCLA remedial action. This site is located under the operating
golf course and extends off the former base property into the Santa Ana River, and into an area
that is populated by endangered plant species.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

MARCH AFBCA - PCA NO. 16672

Progress:
The Air Force is on schedule with the Two-Year Joint CA Execution Plan with regard to the

remaining IRP sites. New ground water extraction wells have been completed at the closed
Landfill Site 4 that will be connected to the EGETS. These wells will enhance removal and stop
off-base (former base boundary) migration of the PCE plume associated with Site 4.

Challenges:
The Air Force needs to complete remedial actions at two UST release sites. Both sites are years

behind expected implementation of final corrective action plans. The Air Force and Department
of Defense are negotiating changes to the Final OU-2 ROD without input from the other
agencies. The status of this ROD and the expected Base-wide ROD is how unknown.
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Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

JOINT FORCES TRAINING BASE, LOS ALAMITOS (formerly Armed Forces Reserve
Center) - PCA NO. 16982

Progress:
The Army National Guard is generally on schedule with the Two-Year Joint CA Execution Plan.

Oversight expenditures are below the anticipated and budgeted level due to the temporary loss of
one-half of the staff assigned to the site, causing a backlog. The baseline risk assessment for
soils in surface-contaminated areas of concern is underway. This risk assessment is necessary to
confirm the areas that will require remediation. The Regional Board received, reviewed, and
concurred on the ‘Draft Remedial Investigation Report for Operable Unit 3, Phase I’; the
‘Technical Memorandum for Operable Unit No. 2’; and the “Final OU-2 Technical
Memorandum for Operable Unit No. 2, Phase I11-A’. The Phase 1l Remedial Investigation for
Operable Units 1, 2, and 3 Sites report submittals continue on an ongoing basis. Monitoring
reports continue to be submitted and reviewed on an ongoing basis. Regional Board staff
attended a Planning Workshop in February and also observed interim remedial actions at
Building 35, CFR, JP-4 and Building 158 during site visits in March, April, and June.

Execution Plan Status:
See attachments to this report.

CAMP ANZA - PCA NO. 16983

Progress:
The USACE remains behind schedule with the Two-Year Joint CA Execution Plan. Oversight

expenditures are below budgeted levels because two post-removal tank site investigations have
not been initiated, due to the USACE not gaining access to private property. The USACE is
preparing a report on the results of their investigation at UST Site C9. Two additional UST Sites
(B2 and B10), situated on private property, have not yet been investigated.

Challenges:
The USACE is still encountering difficulties gaining access to private property for the

investigations at UST Sites B2 and B10.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.
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MARCH ARB - PCA NO. 16985

Progress:
The Air Force Reserve is generally on schedule with the Two-Year Joint CA Execution Plan.

Oversight expenditures are below the anticipated and budgeted level due to the temporary loss of
one-half of the staff assigned to the site, causing a backlog. Two treatment systems are in the
final design and construction phase. The Regional Board received, reviewed, and concurred on
the ‘Draft Record of Decision, Operable Unit 2, AFRC Sites’ and ‘80 Percent Submittal: Design
Drawings and Specifications, Treatability Study in Support of Remedial Designs/Remedial
Actions, Sites 2, 8 (Building 2300) and 27°. Numerous monitoring reports continue to be
submitted and were reviewed. Regional Board staff observed cone penetrometer pushes and
monitoring well construction at Site 33 and extraction well development at Site 36 during site
visits in April and May.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.
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SAN DIEGO REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM
SEMIANNUAL REPORT
(January 1 — June 30, 2001)

MARINE CORPS BASE, CAMP PENDLETON - PCA NO. 16675

Progress:
The Installation Restoration Program is generally on schedule with the Two-Year Joint CA

Execution Plan. However, direct and indirect challenges encountered with the closure of the
Corrective Action Management Unit (CAMU, Box Canyon Landfill — Site 7) have consumed
additional Regional Board staff time and, in part, contributed to delays in LUFT program report
reviews. The Regional Board has completed oversight work on all of the IR submittals (total of
six) provided by the Navy. The USMC had completed approximately 150 percent of the work
originally projected for the LUFT sites in the Execution Plan. Regional Board staff completed
approximately 27 percent of all the LUFT submittals provided by the DoN/USMC. Regional
Board staff completed regulatory review and comments on two LUFT workplans and two CAPs.
Additionally, oversight work included review of approximately 24 percent of the ground water
monitoring reports (total of 54 submitted by DoN/USMC). Regional Board staff visited eight IR
sites and five LUFT sites; and attended two FFA Meetings, an open house, and a meeting
regarding proposed activities to evaluate subsurface migration of landfill gas. Additionally, due
to recent staffing changes, the former and new RPMs conducted in-house transition meetings.

At IR Site 1A, where site conditions were determined to pose a threat to human health and
ecological receptors, the following discoveries were made during remedial activities: 450” long
by 120’ wide by 15’ high soil mound containing burn ash; extremely shallow ground water (3’
bgs) with waste extending below the water table; four burn pits (dimensions 50” wide by 120’
long by 25 deep); and a large number of buried field burners. The quantity, magnitude, and
significance of these discoveries indicate Site 1A was not adequately characterized during the
investigative phase. On May 29, 2001, a SWDIV representative issued a letter requesting a 221-
day time extension for the Draft OU 4 Workplan. According to the subject letter, the extension
is required due to “...newly identified natural resource issues, extended review periods, and
recent replacement of many team members.”

Challenges:
The program was hindered, in part, as new FFA party representatives (DoN, USMC, EPA, and

the Regional Board) became familiar with base-specific environmental issues. Closure of the
CAMU, Box Canyon Landfill — Site 7, by order of the Commanding General, continues to be a
major challenge for the FFA parties and is a significant impediment to the program, since the
agreed-upon remedy for several burn ash sites included removal and disposal at Site 7. The FFA
parties are identifying options to address numerous repercussions of the closure. The
DoN/USMC and USEPA are evaluating appropriate mechanisms and procedures (i.e.,
Explanation of Significant Difference (ESD) or an amendment to the ROD) for documenting and
implementing future decisions. Activities have commenced at the CAMU to evaluate the
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potential for landfill gas to migrate in the subsurface environment and impact the health of
occupants of nearby homes and an elementary school.

The Regional Board continues to express objection to the DoN proposal to transfer CAO 96-49
LUFT cases into the IR Program. Based on recent verbal communication, the EPA
representative appears to support the Regional Board’s position. Recently, a DoN representative
informed staff of the existence of 107 Resource Conservation and Recovery Act Facility
Assessment (RFA) Sites requiring Regional Board regulatory oversight, and related workplans
have recently been received. According to the DoN representative, several of the RFA sites are
located in areas scheduled for construction in the near future and the DoN desires these sites
receive expeditious review by the Regional Board.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status"
annotated.

CORONADO NAVPHIBASE - PCA NO. 16676

Progress:
The Installation Restoration Program is ahead of schedule for Sites 1 and 6 and behind schedule

for Sites 2 through 5, respectively, with the Two-Year Joint CA Execution Plan. The Regional
Board issued an NFA for Site 1. For Sites 2 and 4, the progress for Remedial Investigation of
sediments is slow. The Navy is still conducting ecological risk assessment screening in the Bay.
Treatability Investigation and Risk Management tasks for these sites are delayed pending results
of the Remedial Investigation. Little activity occurred during this period for Regional Board lead
USTSs, pipelines, and the fuel farm cases. Under-expenditures reflect the closure of Site 1; non-
submittal of deliverables for Sites 3 and 5; slow progress and delayed tasks for Sites 2 and 4;
and little activity on petroleum cases.

Challenges:
Assessing offshore sediment contamination and establishing cleanup goals near Site 2 and 4 and

around storm drains continues to bring scientific, technological, and economical challenges to
the Navy and the regulators.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status”
annotated.

IMPERIAL BEACH OUTLYING LANDING FIELD (OLF) - PCA NO. 16677

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. To date, the Navy has not implemented the proposed ESI Workplan for Sites 6 and 7.
Over-expenditure are the result of under-estimating the budget in the original Execution Plan.
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Execution Plan Status:
See attachments to this report.

MARINE CORPS AIR STATION, MIRAMAR - PCA NO. 16678

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. Field work at UST Site 1 (IR Site 18) and IR Site 10 was initiated in March 2001.

Challenges:
Delays in the submission of Execution Plan deliverables continue to prevent the implementation

of the plan objectives. The Regional Board will work with base personnel to meet the plan
objectives in a timely manner. Additionally, it appears that the Marine Corps has not received
funding for identified sites due to site ranking procedures. Regional Board staff continues to
communicate with base personnel regarding status of site investigation and report submittals.

Execution Plan Status:
See attachments to this report.

NAVAL AIR STATION, NORTH ISLAND (NASNI) - PCA NO. 16680

Progress:
The Installation Restoration Program appears to be on track with the Two-Year Joint CA

Execution Plan, although the schedule is difficult to track due to the number of IR sites and
activities across the entire base. Regional Board staff provided written or oral comments on four
workplans for IR sites, three ground water monitoring reports, three landfill maintenance reports,
four UST closure reports, one CAP for Bldg. 66 Area USTs, and one workplan for free-product
removal at the Fuel Farm. Regional Board staff also conducted one field visit at the Fuel Farm.
Free-product removal action at the Fuel Farm, as well as other Regional Board lead activities for
USTs and pipelines, are ongoing. Under-expenditures are due to increased staff efficiencies.

Success Stories:

Continuous, aggressive free-product removal action at the Fuel Farm has proven to be effective
in controlling the migration of petroleum free-product toward San Diego Bay. The size of the
free-product plume has been reduced from previous measurements.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has "Status™
annotated.
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FLEET ANTI-SUBMARINE WARFARE TRAINING CENTER, PACIFIC, SAN DIEGO
(FASWTC PAC) - PCA NO. 16682

Progress:
The Installation Restoration Program is on schedule with the Two-Year Joint CA Execution

Plan. Oversight under-expenditures are due to carryover of deliverables to Year 2. No Further
Action was reached at UST Site 2 for Building 2. Negotiations with the Port of San Diego
(neighboring property owner) on UST Site 2 Building 10 were successful.

Challenges:
Delays in the submission of Execution Plan deliverables continue to prevent the implementation

of the plan objectives. The Regional Board will work with base personnel to meet the plan
objectives in a timely manner.

Execution Plan Status:
See attachments to this report.

MARINE CORPS RECRUIT DEPOT, SAN DIEGO (MCRD) - PCA NO. 16684

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. After a period of no action, the Marine Corps submitted two workplans for additional site
assessment at Building 514 and Building 172 (which were not identified in the Execution Plan).
Regional Board staff reviewed and provided comments on the two workplans. The Marine
Corps has not responded to staff’s comments and field work has not been initiated. The Marine
Corps has not submitted a workplan for Building 344, as identified in the schedule.

Challenges:
Delays in the submission of Execution Plan deliverables have prevented the implementation of

the plan objectives. The Regional Board will work with base personnel to meet the plan
objectives in a timely manner.

Execution Plan Status:
See attachments to this report.

NAVAL COMMUNICATIONS STATION, SAN DIEGO (NCS) - PCA NO. 16686

Progress:
No work was anticipated at the site, therefore, no Two-Year Joint CA Execution Plan was

prepared. Regional Board staff reviewed and provided written comments for the following
unanticipated documents: No Further Action Request for UST 1828 and No Further Action
Request for UST 1832. The Request for No Further Action was denied and further work is
necessary.
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Execution Plan Status:
N/A.

NAVAL STATION, SAN DIEGO (NAVSTA) - PCA NO. 16689

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. Oversight under-expenditures are due to carryover of a majority of deliverables to Year 2.

Delays in planned deliverables at Site 1 and 4 appear to be due to the Navy’s displeasure with
their contractor’s data quality objective approach. Delays in planned deliverables at Site 13 are
due to a need for additional soil and ground water sampling within a vault. Additional soil and
ground water sampling will determine if the material in the vault is hazardous or non-hazardous.
Should the material be hazardous waste, additional delays may be incurred.

The impact from Site 1 contaminants to San Diego Bay ecological receptors is being addressed
by the Naval Station Team. The Naval Station Team met on May 31 at a Pre-proposal
Conference (PPC) to discuss and establish roles and responsibilities in the ground water study at
NAVSTA-SD Site 1. This effort involved identifying and applying technologies capable of
determining the connection between Site 1 ground water and San Diego Bay, and the impact on
the organisms in the Bay.

Additional discussion between the Navy and DTSC is necessary on planned activities at the
SWNMUs identified in the plan. Although planned work was estimated for two SWMUJs, the
Navy does not anticipate submittal of the deliverables because they did not receive any funding
to do the planned work.

Success Stories
The removal action at Site 2 is complete.

Execution Plan Status:
See DTSC Semiannual Report for Two-Year Joint CA Execution Plan that has “Status”
annotated.

FLEET INDUSTRIAL SUPPLY CENTER, SAN DIEGO (FISC) - PCA NO. 16691

Progress:
The Installation Restoration Program is behind schedule with the Two-Year Joint CA Execution

Plan. This is the result of 1) work that materialized which was not envisioned in the Execution
Plan and 2) significant delays in report submittals. The Navy requested and the Regional Board
agreed to review and comment on the “Site 4 Fuel Farm Preliminary Final Site Assessment
Report’, in lieu of the Site 3 reports (forthcoming shortly) planned in the Execution Plan.
Additionally, the Regional Board reviewed the Closure Report for Site 19; a deliverable carried
over from the previous FY.
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Execution Plan Status:
See attachments to this report.

NAVAL TRAINING CENTER, SAN DIEGO (NTC) - PCA NO. 16692

Progress:
The Installation Restoration Program is on schedule with the Two-Year Joint CA Execution Plan

for Site 15, and behind schedule for Site 12. The Regional Board issued No Further Action
letters for IR Site 15 and UST 361. The Feasibility Study for Site 12 is delayed pending the
finalization of the RI report. Regional Board staff is coordinating with other Federal, State, and
local agencies to further evaluate the Navy’s response to agencies’ comments and prepare a final
letter. Regional Board staff has participated in numerous phone conferences and meetings to
discuss related issues at Site 12. Regional Board staff reviewed and approved two Draft and
Final FOST documents for Parcels VIII and X. The over-expenditure reflects an extended site
investigation at UST Site 361, the preparation and review of two FOST documents that were not
in the original Execution Plan, and the high level of complexity and difficulty for Site 12.

Challenges:
Sediment contamination at Site 12 (Boat Channel) involves multiple property owners and

operators. Site 12 not only brings technical challenges in assessing the extent of sediment
contamination, risks, and cleanup goals, but also raises political issues regarding responsibilities,
which may complicate the investigation and cleanup of Site 12.

Success Stories:

The Regional Board closed IR Site 15 and UST Site 361; and approved two FOST documents for
Parcel VIII and Parcel X. The Governor’s Office approved a GAR package for the Site 1
transfer.

Execution Plan Status:
See attachments to this report.

S.E.R.E CAMP, WARNER SPRINGS - PCA NO. 16697

Progress:
The Installation Restoration Program is on schedule with the Two-Year Joint CA Execution

Plan. Under-expenditures occurred because the Navy was late in submitting the Semiannual
Landfill Monitoring and Maintenance Report identified in the Execution Plan.

Execution Plan Status:
See attachments to this report.
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SEMIANNUAL REPORT - NON SITE ACTIVITIES
STATE WATER RESOURCES CONTROL BOARD/
REGIONAL WATER QUALITY CONTROL BOARDS
DEPARTMENT OF DEFENSE (DOD) PROGRAM
(JANUARY 1 - JUNE 30, 2001)

The State Water Board (Division of Clean Water Programs, Office of the Chief Counsel, and the
Division of Administrative Services) and all nine Regional Water Quality Control Boards
(RWQCBs) charge non-site activities to PCAs 16901 and16905.

STATE WATER BOARD:

Division of Clean Water Programs:
Program Management and Administration - PCA NO. 16901

» Assisted with preparation of procedures and coordinated the FY 01-02 Annual Funding
Review (AFR) process for submittal to DTSC on March 16, 2001.

» Finalized the FY 01-02 DoD Program Workplan, including site-specific facility budgets and
State Water Board and Regional Water Board Performance Measures.

» Participated in telephone calls and meetings and utilized email to coordinate administrative
tasks with DTSC and the RWQCBs.

» Coordinated with DTSC management regarding DoD Program management issues.

» Participated in CA In-Progress Review meetings with DTSC and the military on March 2,
2001, and June 7, 2001 (teleconference).

* Responded to requests from the military and DTSC regarding the DSMOA CA
implementation and the FY 2000-01 and FY 2001-02 CA Application.

» Provided the RWQCBs with DoD Program implementation guidance and relevant
information from the DoD/USACE, the USEPA, and/or DTSC.

» Planned, facilitated, and participated in three DoD Program Roundtables with State and
Regional Water Board participants as follows: Two Roundtables, including site visits to
Norton AFB in Riverside on January 17-18, 2001, and Alameda NAS and the Presidio of San
Francisco in Oakland on May 16-17, 2001; and one teleconference on March 15, 2001.
Prepared and distributed minutes of each Roundtable.

e Continued development and maintenance of the DoD Database Program. Compiled,

reconciled, and transmitted Daily Log Reports, for the months of January through June
2001, to DTSC, as required by the IA. Compiled, reconciled, and transmitted the Significant
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Milestone Reports and the Semiannual Report, to DTSC, as required by the IA. Developed
and transmitted monthly site and non site-specific Expenditure Reports to affected
organizations and the military.

Participated in the Air Force/Navy Environmental Restoration Summit in San Francisco on
April 17-18, 2001.

Participated as a staff assistant on the “‘Improving the Cleanup Process Workgroup’ for
Cal/EPA.

Assisted RWQCBs with work efforts necessary to upload DoD UST data into GeoTracker.
Provided assistance to the RWQCBSs regarding AB2886, which requires electronic reporting
of UST laboratory data into GeoTracker.

Maintained the DoD Program Intranet site, including the Bimonthly Roundtable Minutes,
training announcements, the technical library, and guidance.

Reviewed monthly invoice and labor distribution reports; resolved errors and omissions,
when necessary.

Prepared and participated in Executive Program Management Briefings.

Attended training: Title 27; Legislative Bill Analysis; AEHS Conference; AF/Navy
Environmental Restoration Summit; Internal Field Sampling of VOCs; Telework Training;
Emergency Team Training; Palm Pilot Training; Emergency Evacuation Training;
Americans with Disabilities Act (ADA) Training.

Supervised staff, developed duty statements, prepared performance evaluations, and
participated in employee interviews.

Prepared timesheets and input daily log and narrative information into the DoD Database
Program.

Office of the Chief Counsel:
Program Management and Administration - PCA NO. 16901

» Provided legal assistance to SWRCB and RWQCB staff.
e Assisted RWQCBs in ARARs identification.

» Prepared timesheets and input daily log and narrative information into the DoD Database
Program.

61



Division of Administrative Services:
Program Management and Administration - PCA NO. 16901

» Prepared and sent monthly DoD Program invoices to DTSC, monitored the Reimbursement
Worksheet for cash availability, and calculated and posted monthly statistics.

» Prepared timesheets and input daily log and narrative information into the DoD Database
Program.

REGIONAL WATER QUALITY CONTROL BOARDS:

Program Management and Administration - PCA NO. 16901

* Developed and provided the SWRCB with input for the FY 01-02 AFR submittal to DTSC.

» Developed and provided the SWRCB with input for the July through December, 2000
Semiannual Report to DTSC.

» Assisted SWRCB with work efforts necessary to upload DoD UST data into GeoTracker.

* Responded to requests from the military and DTSC regarding the DSMOA CA
implementation.

» Coordinated with DTSC management regarding DoD Program management issues.

» Attended Senior, unit, and technical staff meetings and prepared progress report updates to
RWQCB management.

» Participated in three DoD Program Roundtables as follows: Two Roundtables, including site
visits to Norton AFB in Riverside on January 17-18, 2001, and Alameda NAS and the
Presidio of San Francisco in Oakland on May 16-17, 2001; and one teleconference on March
15, 2001.

» Participated in the Air Force/Navy Environmental Restoration Summit in San Francisco on
April 17-18, 2001.

» Attended training: NPDES Permit Writers Course; Landfill Regulations/WDRs; Ground
Water Remediation Conference ; GIS; LIA/USTs; Reasonable Potential Analysis for NPDES
Permits; Oxygenates Remediation; AEHS Conference; Risk-Based Screening Levels; Fortis
Imaging; RWQCB Enforcement; F&WS Environmental Contaminants Conference; TMDLS;
Permeable Reactive Barriers; SWIM; Sediment Quality Workshop; Basic Supervision; New
Employee Orientation; Health and Safety; Iliness and Injury Prevention; Contract
Management; Customer Service; Effective Presentations; Personal Skills; ADA/OSHA for
Supervisors; Proofreading and Mistake-Free Grammar; Coaching and Team Building for
Supervisors; Communication Skills; GroupWise; and miscellaneous computer classes.
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» Prepared timesheets and input daily log, milestone, and narrative information into the DoD
Database Program.

» Supervised staff, developed duty statements, prepared performance evaluations, and
participated in employee interviews.

STATE WATER BOARD AND REGIONAL WATER QUALITY CONTROL BOARDS:

Clerical Support - PCA NO. 16905

* Provided clerical support for the DoD Program professional staff.
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ATTACHMENTS

TWO-YEAR JOINT CA EXECUTION PLANS

6-30-01 STATUS
(In Regional Board Order)



SRNAAS E_6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Service: Army Corps of Engineers

Name of Installation:
Project or Operable Unit:

State:___CA

Santa Rosa Naval Auxiliary Air Station

Funding Source

DERP X

Water Board Lead, PCA #169-12

CA Period 1 Jul 00 - JUN 02

BRAC 1
BRAC 2
BRAC 3

BRAC 4

YEAR 1

July 1, 2000 to June 30, 2001

Milestones

Technical Memo
summing up RI

Removal of High
Priority Surface
Contamination

Develop workplan
for additional RI

UST
investigation
workplan

Project
Management

UST

Public
Participation

Tasks

Prepare Technical
Memo

STATUS =1
Prepare workplan
STATUS =4

Prepare workplan
STATUS =4
Prepare workplan
STATUS =4
RPM Project

Coordination/
Management

STATUS =1
4 Site Visits
STATUS =1
RPM Training
STATUS =1

Conduct Public
Meetings

STATUS =1

State DSMOA Services

Review Technical Memo

Review workplan

Review workplan for additional RI

Review and comment on Draft and Final UST investigation
workplans

Attend RPM Meetings

Site visits

RPM Training

Review and comment on Draft and Final UST Closure Report

Assist ACOE with Public Participation Process

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




SRNAAS E_6-30-01.doc

YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
Feasibility Study | Prepare Study SOW Review and comment on draft and final documents
UST Corrective Prepare UST CAP Review and comment on draft and final CAP
Action Plan
(CAP)
Quarterly 4 Quarterly Review and comments on documents
Groundwater Monitoring
Reports
Project 4 Site Visits 4 site visits
Management
RPM Training Attend applicable training
RPM Project Attend RPM meetings
Coordination/
Management
Public Conduct Public Ensure adequate public participation
Participation Meetings

State RWQCB Project Manager: Stephen Bargsten
E-mail/Phone No.: bargs@rbl.swrcb.ca.gov Date: 1/5/01

DoD Project Manager: Raj Sandhu
E-mail/Phone No.: Rsandhu@spk.usace.army.mil Date: 1/5/01

Note: For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during Annual
Funding Review.

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.



MoffetFieldNAS_E_6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Water Board Lead, PCA # 166-10
Name of Ingtalation, Project, or Operable Unit:
M offett Federal Airfield

Savice
Department of the Navy

Funding Source:
DERA

BRAC

BRACII _ XX
BRAC 111

BRAC IV

Ligt al mgor milestones occurring at the ingalation for years 1 and 2.

YEAR 1 (FY 00/01)

Stationwide Conceptual Design (4) 7/2/00
Northern Channe Draft Alternatives Analyss TM (4) 8/7/02
Site 22 Draft Find ROD( 4) 5/22/01
Northern Channel Draft ROD( 5) 3/05/04
Northern Channd Draft Find Proposed Plan(5) 8/14/03
Draft ISRM Interim Field Test Report (2) 8/7/00
Ste22 Find ROD (1) 9/7/00
Site 22 RD/RA Ddfinitive Design (4) 9/11/00
Northern Channel Draft Eco Monitoring Plan (5) 5/29/03
Northern Channel Find Alternatives Andyss TM (5) 9/02/03
Northern Channd Fina Proposed Plan (5) 9/05/03
Fina February 2000 Quarterly Report (2) 6/29/01
Draft May 2000 Quarterly Report (2) 6/29/01
EATS NPDES Sdf-monitoring Report (2) 9/29/00
WATS NPDES Sdf-monitoring Report ( 2) 9/29/00
Site 22 Draft Design Fact Sheet (4) 06/20/01
Find ISRM Interim Feld Test Report (1) 10/21/00
Northern Channel Draft Find ROD (5) 03/05/04
Sationwide RD/RA Preiminary Desgn (4) 12/17/01
Site 22 Draft O&M Plan (4) 05/10/02
Northern Channd Find Eco Monitoring Plan (5) 11/15/03
Stationwide Draft RD/RA Design Fact Sheet (5) 03/05/04
Site 22 Findl RD/RA Design Fact Sheet (4) 8/26/01

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, carryover to Year 2, and [5]
Delayed, carryover to year 3, 4, 5.



MoffetFieldNAS_E_6-30-01.doc

Northern Channd Find ROD (5) 5/11/04
Fina May 2000 Quarterly Report ( 4) 6/29/01
Draft August 2000 Quarterly Report ( 2) 6/29/01
EATS NPDES Sdf-monitoring Report (1) 7/30/01
WATS NPDES Sdf-monitoring Report (1) 7/30/01
Site 22 Find O&M Pan (5) 8/24/03
Stationwide Find RD/RA Design Fact Sheet (4) 4/29/02
Site 22 Draft Remedia Action Completion Report (5) 5/16/04
Sationwide RD/RA Definitive Design (4) 7/28/02
Northern Channel RD/RA Conceptud Design (5) 3/25/04
Stationwide Draft O&M Plan (5) 3/31/04
Fina August 2000 Quarterly Report ( 2) 6/29/01
Draft November 2000 Quarterly Report ( 2) 6/29/01
EATS NPDES Sdf-monitoring Report (1) 7/30/01
WATS NPDES Sdf-monitoring Report (1) 7/30/01
Site 22 Find Remedia Action Completion Report (5) 5/17/03
Fina November 2000 Quarterly Report (2) 6/29/01
Draft February 2001 Quarterly Report ( 2) 6/29/01
EATS NPDES Sdf-monitoring Report (1) 6/29/01
WATS NPDES Sdf-monitoring Report (1) 6/29/01
Remaining USTs Closure (1)

Public Meeting (Northern Channd) (1)

RPM Mestings - 12 Mestings (1 meeting per month) (2)
RAB Mestings - 4 Mestings (1 meeting per quarter) (2)
Field Inspections - 6 timesayear (2)

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, carryover to Year 2, and [5]
Delayed, carryover to year 3, 4, 5.
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YEAR 2 (FY 01/02)

Northern Channel Prliminary RD/RA Design 7/24/01
Northern Channd Corridor Draft RD/RA Technical Memorandum 8/3/01
Sationwide Find O&M Plan 8/15/01
Northern Channd Draft RD/RA Design Fact Sheet 8/24/01
Fina February 2001 Quarterly Report 9/28/01
Draft May 2001 Quarterly Report 9/28/01
EATS NPDES Sdf-monitoring Report 9/28/01
WATS NPDES Sdf-monitoring Report 9/28/01
Northern Channd Corridor Draft Find TM 10/17/01
Northern Channdl Final RD/RA Design Fact Sheet 10/24/01
Stationwide Draft Remedid Action Completion Report 10/28/01
Northern Channd RD/RA Definitive Design 11/21/01
Northern Channd Corridor Final RD/RA Technica Memorandum 12/16/01
Northern Channel Draft O&M Plan 12/22/01
Finad May 2001 Quarterly Report 12/31/01
Draft August 2001 Quarterly Report 12/31/01
EATS NPDES Sdf-monitoring Report 12/31/01
WATS NPDES Sdf-monitoring Report 12/31/01
Stationwide Find Remedid Action Completion Report 1/27/02
Fina August 2001 Quarterly Report 3/31/02
Draft November 2001 Quarterly Report 3/31/02
EATS NPDES Sdf-monitoring Report 3/31/02
WATS NPDES Sdf-monitoring Report 3/31/02
Northern Channel Find O&M Pan 5/8/02
Fina November 2001 Quarterly Report 6/30/02
Draft February 2002 Quarterly Report 6/30/02
EATS NPDES Sdf-monitoring Report 6/30/02
WATS NPDES Sdf-monitoring Report 6/30/02

RPM Meetings - 12 Mestings (1 meeting per month)
RAB Mestings - 4 Mestings (1 mesting per quarter)
Field Ingpections - 6 times ayear

Concurrence Signatures

Adriana Congtantinescu 7/10/01
State Project Manager Date
Andrea Muckerman Pending
DOD Project Manager Date

Date of Update

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, carryover to Year 2, and [5]
Delayed, carryover to year 3, 4, 5.



PtMolate-E_6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN*

Service: US Navy

Name of Installation;_NED Point Molate Funding Source
Project, or Operable Unit
State CA DERP
Water Board Lead, PCA # 166-12 BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4 X

YEAR 1 - FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION:

Review of key documents and oversight of remediation projects.

DELIVERABLES:

Final Phase Il EBS (4),

Corrective Action Plans for USTs & Pipelines (4),
UST/Pipeline Closure Reports (1),

USTs Closure Plans and Specs( 1),

Final EE/CA ( 2),

Basewide GW Monitoring Program (1),

Site 3 Draft EE/CA (4)

MEETINGS: RAB meetings, BCT meetings, RPM Scoping Meetings, Status is ( 1) for all meetings

ADDITIONAL STATE ACTIVITIES:

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




PtMolate-E_6-30-01.doc

YEAR 2 - FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION:

Review of key documents and oversight of remediation projects.

DELIVERABLES:

Plans & Specifications, Proposed Plans & ROD, Project Closure-out Reports)

Corrective Action Plans

MEETINGS: RAB meetings, BCT &RPM meetings, Public Meetings

ADDITIONAL STATE ACTIVITIES: Information to be supplied by the state.

State Project Manager: Adriana Constantinescu
E-mail/Phone No. avc@rb2.swrcb.ca.gov (510)622-2353 Date: 06/30/01

DoD Project Manager: Marianna Potacka
E-mail/Phone No. potackamk@efdsw.navfac.navy.mil (619)532-0941  Date: 06/30/01

* For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during
Annual Funding Review.

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




PtOzol E_6-30-01.doc
(Recreated from 01/14/00 FAX copy)

TWO-YEAR JOINT CA EXECUTION PLAN*

Service DEFENSE ENERGY SUPPORT CENTER

Name of Installation DESP Ozol Funding Source
Project, or Operable Unit
State ___ California DERP
Water Board Lead, PCA # 166-21 BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 DWCF X

YEAR 1- FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION: Review biannual site Monitoring and Sampling Report [ 1 ], review quarterly Remediation

System Status Reports [ 1 ], review, comment, approve site Risk Assessment [ 1 ]. Review and evaluate
remediation

system effectiveness and if appropriate, implementation of remediation system upgrades as needed [ 1 1.

DELIVERABLES: Biannual Monitoring and Sampling Reports [ 1], Quarterly System Status Reports [ 1 ], Risk
Assessment [ 1 ].

MEETINGS: (optional)

ADDITIONAL STATE ACTIVITIES:

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




PtOzol E_6-30-01.doc

YEAR 2 -FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION: Review biannual site Monitoring and Sampling Report, review quarterly Remediation

System Statues Reports. Review of the remediation system upgrades (including work plans, etc)

determined in Year 1, as appropriate.

DELIVERABLES: Biannual Monitoring and Sampling Reports, Quarterly System Status Reports, Remediation

System Work Plans.

MEETINGS: (optional)

ADDITIONAL STATE ACTIVITIES: Information to be supplied by the state.

State Project Manager __/s/ James Ponton

E-mail/Phone No. _jdp@rb2.swrcb.cagov (510) 622-2492 Date: 1/11/00

DoD Project Manager __/s/ Jack O’Donovan

E-mail/Phone No. _jodonovan@desc.dla.mil (703) 767-8309 Date: 1/11/00

* For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during

Annual Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




PresidioMonterey E 6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Service: U.S Army

Name of Installation Presidio of Monterey Funding Source
Project, or Operable Unit DERA Projects
State California DERP X
Water Board Lead, PCA # 166-23 BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4
YEAR 1 July 1, 2000 to June 30, 2001
Milestones Task(s) State DSMOA Services
RI/FS — Lower Final Remedial - Conduct technical reviews
motorpool (POM- Investigation Reportand | . Attend comment resolution meetings
02) Feasibility Study . Coordinate with Monterey County Department of
Status —[ 1] Environmental Health
LTM — Landfill Long Term Maintenance | -  Quarterly Inspections
(POM-05) Status —[ 1] - Review quarterly LTM reports

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




PresidioMonterey E 6-30-01.doc

YEAR 2 July 1, 2001 to June 30, 2002

Milestones Task(s) State DSMOA Services

On-going LTM - Long Term Maintenance | -  Quarterly inspections

Landfill (POM-05) - Review quarterly LTM reports

State Project Manager Grant Himebaugh /s/

E-mail/Phone No. _ghimebau@rb3.swrcb.ca.gov_/ (805) 542-4636__ Date: _1/3/00
DoD Project Manager _Melissa Hlebasko /s/

E-mail/Phone No. _hlebaskm@pom-emhl.army.mil / (831) 393-1284 Date: 1/3/00

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




Service __Department of the Army

Name of Installation

Appendix E

TWO-YEAR JOINT CA EXECUTION PLAN

Branch U.S. Disciplinary Barracks, Lompoc

Projects _RIFS-Wood Dump, RIFS- Former Army Landfill, RIFS-

Washrack/Greaserack, SI- Farm Fuel Area, PP/ROD- other sites

State __ California

Fundine
DERP

Water Board Lead,

PCA #169-30

CA Period 1 JUL 00 — 30 JUN 02

BRAC 1
BRAC 2
BRAC 3
BRAC 4

[

YEAR 1

July 1, 2000 to June 30, 2001

Milestones

Tasks

State DSMOA Services

RD-Wood Dump

RD of culvert and
cover, Status — [4];
GW monitoring
Status — [1]

Conduct technical reviews
Identify ARARs
Review GW monitoring results

RI/FS-Wash Rack

RI/FS, Further
characteriztion Status
— [4]; GW monitoring
Status — [1]

Conduct technical reviews
Review GW monitoring results

RD Farm Fuel
Area

RD for 1,2 DCA plume
GW monitoring Status
—[1]

Conduct technical review of plans
Identify ARARS
Review GW monitoring results

S| Scarring Area

S| geophysical survey
and soil gas samples
Status — [4]

Conduct technical review of plans

INV UST site at Take conformation Conduct technical review of plans
Powerhouse samples Status —[4]

INV UST site at Take conformation Conduct technical review of plans
Transportation samples Status — [4]

Bldg

Special Items

BRAC tasks, letter
reports, RWQCB
Board items,
conference calls
Status —[1]

Attend BCT meetings, participate in conference calls
Conduct technical reviews, respond to public inquiries

Prepare Regional Water Quality Control Board status
reports

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on

Year 1 table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed,

carryover to Year 2.



YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
RD, RA Farm RD, RA for 1,2 DCA . Conduct technical review of plans
Fuel Area plume . Conduct technical review of reports
GW monitoring : Review GW monitoring results
RD, RA Wash RD, RA of PCE plume | - Conduct technical review of plans
Rack GW monitoring . Conduct technical review of reports
Identify ARARs
: Review GW monitoring results
RD, RA Wood RD, RA of culvertand | - Conduct technical review of plans
Dump Site site cover : Review GW monitoring results
GW monitoring
Sl Scarring Area | Review results of SI : Conduct technical review of reports
Sigh NFA Memo
INV UST site at Review results of INV . Conduct technical review of reports
Powerhouse . Issue closure letter
INV UST site at Review results of INV . Conduct technical review of reports
Transportation . Issue closure letter
Bldg
Special Items BRAC meetings and . Attend BCT meetings
tasks : Participate in conference calls
RWQCB items : Conduct technical reviews
Conference calls : Respond to public inquiries
Prepare RWQCB status reports

State Project Manager : Linda Stone

E-mail/Phone No. Istone@rb3.swrch.ca.gov (805) 542-4695
Date: 3/15/01

Signature

Isl

DoD Project Manager: Eric Waehling, BRAC Environmental Coordinator.
E-mail/Phone No. waehline@lewis.army.mil/ / 253-966-1732

Date: 3/27/01

Signature

/sl

Alternate POC: Frank Crown, Project and Technical Manager
E-mail/Phone No. crownf@lewis.army.mil/253-967-2326
Date: 3/27/01

Signature

/sl

* For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use
during Annual Funding Review.

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on
Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed,
carryover to Year 2.



TWO-YEAR JOINT CA EXECUTION PLAN

Service: Army National Guard
Name of Installation: Camp Roberts
Funding Source: DERA

Project, or Operable Unit: N/A

State: California DERP X

Water Board Lead, PCA #169-31 BRAC 1
BRAC 2
BRAC 3

CA Period 1 JUL 00 — 30 JUN 02 BRAC 4

YEAR 1-FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION: Complete SlI, Status — [ 4] ; Decision Documents for sites proposed for no furth
action, Status —[ 4]

DELIVERABLES: Draft S| Reports: Status —[ 1]

Installation Action Plan: Status —[ 4 ]

Decision Document: Status —[ 4]

MEETINGS: Monthly RPM meetings: Status [ 1 ]; Annual In Progress Review Meeting: Status [ 4 |

ADDITIONAL STATE ACTIVITIES: Technical site visits; Technical and Regulatory Review, Annual In
Progress Review, Annual Partnering meeting

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on
Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed,
carryover to Year 2.



YEAR 2 -FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION: Review Possible Rl actions and Develop a work plan

DELIVERABLES: Installation Action Plan

Draft Rl Work Plan

MEETINGS: Monthly RPM meetings

ADDITIONAL STATE ACTIVITIES: Technical site visits; Technical and Regulatory Review, Annual In
Progress Review, Annual Partnering meeting

State Project Manager: Kevin Kratzke
E-mail/Phone No. kkratzke@rb3.swrcb.ca.gov (805) 594-6195  Date: 12/14/99

DoD Project Manager: Guy K. Romine
E-mail/Phone No. LAAFRC@aol.com (562) 795-2821 Date: 12/8/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on
Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed,
carryover to Year 2.



NASMonterey E 6-30-01.doc

Service __ USACE, Sacramento District
Name of Installation __NAS Monterey

TWO-YEAR JOINT CA EXECUTION PLAN

Funding Source

Project, or Operable Unit

State California

FUDS X

Water Board Lead, PCA # 169-39
CA Period 1 JUL 00 — 30 JUN 02

YEAR 1

July 1, 2000 to June 30, 2001

Milestones

Tanks 9 and 89
Areas

Interim Operations
Draft Final Report

Building 17 Area

Interim Operations
Draft Final Report

Fire Fighting
Training Facility

RI/FS Scoping

Remedy Selection

Tasks

Quarterly groundwater
monitoring pending
selection of final remedy
Status —[ 1]

Quarterly groundwater
monitoring pending
selection of final remedy
Status —[ 1]

Site Characterization,
Status —[ 1]

Develop Work/Sampling
& Analysis Plan,
Status —[ 2]

Develop Worker Health
& Safety Plan,
Status —[ 2]

Final Remedial
Investigation Report and
Feasibility Study,

Status —[ 4]

Proposed Plan

(2-3 Drafts),

Status —[ 4]

State DSMOA Services

Conduct technical reviews
Attend comment resolution meetings

Conduct technical reviews
Attend comment resolution meetings

Conduct technical reviews

Attend comment resolution meetings

Coordinate with other state agencies, ecology programs, and
EPA

Screen alternatives
Review and approve plan
Identify ARARS

Coordinate with other state agencies, ecology programs, and
EPA

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




NASMonterey E 6-30-01.doc

YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
Remedy Selection Record of Decision - Conduct technical reviews

Attend comment resolution meetings
Coordinate with other state agencies, ecology programs, and

EPA
Remedy Design Scope Design - Negotiate schedule for RD/RA
Remedial Design - Conduct technical reviews
(2-3 Drafts) - Attend comment resolution meetings
Coordinate with other state agencies, ecology programs, and
EPA
State Project Manager: Grant Himebaugh DoD former Prj. Mgr. Kevin Kratzke /s/
E-mail/Phone No.: ghimebau@rb3.swrcb.ca.gov Date: 13 January, 2000
DoD Project Manager: Jerry Vincent DoD Prj. Manager: Jerry Vincent /s/
E-mail/Phone No. gvincent@spk.usace.army.mil Date: 5 January 2000

*  For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during Annual
Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.



SanPedroDFSP_E_6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Service _ DEFENSE ENERGY SUPPORT CENTER

Name of Installation DFESP_San Pedro Funding Source
Project _Tank Farm, Administration and Pump House Areas
State California DERP
Water Board Lead, PCA # 166-37 BRAC

BRAC Il

BRAC Il
CA Period 1 JUL 00 — 30 JUN 02 DWCF X

YEAR 1-FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION:
- Long Term Monitoring (LTM) of groundwater underlying the Tank Farm, Administration and Pump
House area. [ 1]
Long Term Monitoring (LTM) of the remediation system. [ 1 ]
Review and comment ongoing remediation system installation. [ 2 ]
Community Involvement [ 1 ]

DELIVERABLES:
Semi-annual Groundwater Monitoring Reports [ 2 ]
Quarterly Remediation System Status Reports [ 2]
Remediation system installation reports [ 2 ]

MEETINGS:
RAB Meetings (yearly) [ 2]
RPM Meetings (as needed) [ 2 ]

ADDITIONAL STATE ACTIVITIES:
Site Visits [ 2]
Provide technical review of the documents submitted [ 2 ]
Attend RAB Meeting [ 2 ]

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.



SanPedroDFSP_E_6-30-01.doc

YEAR 2 - FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION:

Long Term Monitoring (LTM) of groundwater underlying the Tank Farm, Administration and Pump

House area.

Long Term Monitoring (LTM) of the remediation system.
Conduct remediation activities at the administration area.
Community Involvement

DELIVERABLES:
Quarterly Groundwater Monitoring Reports
Semi-annual Remediation System Status Reports
Remedial Investigation Work Plan (Draft and Final)
Remedial Investigation Report (Draft and Final)

MEETINGS:
RAB Meetings (yearly)
RPM Meetings (as needed)

ADDITIONAL STATE ACTIVITIES:
Site Visits
Provide technical review of the documents submitted
Attend RAB Meetings

State Project Manager_G Jeffery Hu__
E-mail/Phone No. _ghu@rb4.swrcb.ca.gov_/ (213) 576-6736

DoD Project Manager __ Hasan Dogrul

Date: 12/31/00

E-mail/Phone No. _ _hdogrul@desc.dla.mil / (703) 767-8308

Date: _ 11/10/99

Annual Review Update (Pen and ink changes, date/initial or rewrite)

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.



NorwalkDFSP_E_6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Service DEFENSE ENERGY SUPPORT CENTER

Name of Installation DFSP_Norwalk Funding Source
Project __ Tank Farm
State California DERP
Water Board Lead, PCA # 166-38 BRAC
BRAC Il
BRAC Il
CA Period 1 JUL 00 — 30 JUN 02 DWCF X

YEAR 1-FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION:
- Long Term Monitoring (LTM) of groundwater underlying the Tank Farm [ 1 ]

Conduct Groundwater Modeling & Risk Assessment [ 4 ]

LTM of remediation system [ 1]

Review and comment on ongoing remediation system installation [ 2 ]

Community Involvement [ 1]

DELIVERABLES:
- Quarterly Groundwater Monitoring Reports [ 2 ]
Quarterly Remediation System Status Reports [ 2 ]
Groundwater Modeling & Risk Assessment Report (Draft and Final) [ 4 ]
MEETINGS:

RAB Meetings [2]
RPM Meetings (as needed) [2]

ADDITIONAL STATE ACTIVITIES:
Site Visits
Provide technical review of the documents submitted
Attend RAB Meetings

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




NorwalkDFSP_E_6-30-01.doc

YEAR 2 - FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION: (1) Long Term Monitoring (LTM) of groundwater underlying the Tank Farm
(2) LTM of remediation system  (3) Community Involvement
(4) Conduct site assessment activities at the sludge pit area, truck rack area, areas
underlying aboveground storage tanks and other potential areas of concern.

DELIVERABLES: Semi-annual Groundwater Monitoring Reports

Semi-annual Remediation System Reports

Site Investigation Work Plan (Draft and Final)

Site Investigation Report (Draft and Final)

MEETINGS: RAB Meetings

RPM Meetings (as needed)

ADDITIONAL STATE ACTIVITIES: Site Visits

Provide technical review of the documents submitted

Attend RAB Meetings

State Project Manager__Ana Townsend

E-mail/Phone No. aveloz@rb4.swrch.ca.gov/ (213) 576-6738 Date:_12/31/00
DoD Project Manager __Hasan Dogrul

E-mail/Phone No. hdogrul @desc.dlamil/  (703)767-8308 Date: 11/10/99
Annual Review Update (Pen and ink changes, datef/initial or rewrite)

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




Nike 29_E_6-30-01.doc

Two-Year Joint CA Execution Plan

Service DERP-FUDS
Name of Installation NIKE 29 Funding Source
Project, or Operable Unit JO9CA0420
State CA DERP X
Water Board Lead, PCA #169-42 BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4 _
YEAR 1 July 1, 2000 to June 30, 2001
Milestones Tasks State DSMOA Services
BD/DR Project
(Remedial Design/ | Work Plan [ 2 ] - Conduct technical reviews
Remedial Action) Scope I_Z)esign_[ 2] - Attend comment resolution meetings
Remedial Design [ 2 ] . ldentify ARARS
Site Safety/Health Plans [ 2 ]
Remedial Action PIan/ReportS [ 2 ] . Screen alternatives
Community Relations [ 2 ] . Attend RAB Meetings as scheduled
YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
BD/DR Project None, Project Complete
HTRW Project
(Remedial Site Health/Safety Plans | - Conduct technical reviews
Design/Remedial | Design and Construction | - Attend comment resolution meetings
Action) Reports
(Remedial Workplan . Conduct technical review
Actions RA Operational - Negotiate schedule for RD/RA
Operations) Plans/Reports . Attend comment resolution meetings
Community Relations - Attended RAB Meetings as scheduled

State Project Manager Manjulika Chakrabarti
E-mail/Phone No. mchakrabar@rb4.swrcb.ca.gov (213)576-6722 Date: 12/31/00

DoD Project Manager Mike Metro for Debra Castens
E-mail/Phone No. dcastens@spl.usace.army.mil / (213) 452-3993  Date: 11/10/99
**E was submitted as worksheet

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




Oxnard AFB_Camarillo_E_6-30-01.doc

Two-Year Joint CA Execution Plan

Service DERP-FUDS
Name of Installation OXNARD AEB-CAMARILLO Funding Source
Project, or Operable Unit JO9CAQ126 Landfill & Burn Pit
State CA DERP X
Water Board Lead, PCA #169-43 BRAC 1
BRAC 2
BRAC 3

CA Period 1 JUL 00 — 30 JUN 02 BRAC 4 _

YEAR 1 July 1, 2000 to June 30, 2001

Milestones Tasks State DSMOA Services

HTRW Project

RI/FS Draft/Final Reports - Conduct technical review [2]

Decision Document - Screen alternatives [1]
. ) Review closure request [1]
Community Relations . Attend comment resolution meetings [4]

YEAR 2 July 1, 2001 to June 30, 2002

Milestones Tasks State DSMOA Services

HTRW Project

Long Term Workplan - Conduct technical reviews

Monitoring Report - Attend comment resolution meetings
State Project Manager Peter Raftery
E-mail/Phone No. __praftery@rb4.swrcb.ca.gov / (213) 576-6738 Date: 12/31/00
DoD Project Manager Mike Metro for Debra Castens
E-mail/Phone No. dcastens@spl.usace.army.mil / (213) 452-3000  Date: 11/10/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.



Oxnard AFB_Camarillo_E_6-30-01.doc

Two-Year Joint CA Execution Plan

Note: RB staff have had no involvement w/ this site during the last 12 months and no plans
exist for involvement

Service DERP-FUDS
Name of Installation CAMARILLO Funding Source
Project, or Operable Unit JO9CAQ126 Hendershot School
State CA DERP X
BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4 _
YEAR 1 July 1, 2000 to June 30, 2001
Milestones Tasks State DSMOA Services
HTRW Project
RI/FS Draft/Final Reports - Conduct technical reviews
Decision Document . Screen Alternatives
_ ) Review UST status and evaluate request for closure
Community Relations . Attend comment resolution meetings
YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
HTRW Project
Long Term Workplan - Conduct technical reviews
Monitoring Report - Attend comment resolution meetings
State Project Manager Peter Raftery
E-mail/Phone No. __praftery@rb4.swrchb.ca.gov / (213) 576-6738 Date: 11/10/99
DoD Project Manager Mike Metro for Debra Castens
E-mail/Phone No. dcastens@spl.usace.army.mil / (213) 452-3900  Date: 11/10/99

** [ was submitted as worksheet

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.



SanPedroNavy E 6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN*

Service NAVY

Name of Installation Defense Fuel Support Point, San Pedro (DFSP) Funding Source
Project _Operable Unit Sites 3A,3B & 6
State ___California DERP XX
Water Board Lead, PCA # 169-47 BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4

YEAR 1 - FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION:
Install and monitor groundwater monitoring wells at the three IR Sites at DFSP San Pedro (Sites 3A, 3B, and 6) [ 4 ]
Long Term Monitoring (LTM) of groundwater underlying sites 3A, 3Band 6 [ 1]
Conduct an Ecological Risk Assessment [ 4 ]
Community Involvement [ 1]

DELIVERABLES:
Groundwater Monitoring Well Installation Work Plan (Draft and Final) [ 4 ]
Report on the well installation activities (Draft and Final) [ 4 ]
LTM Groundwater reports (quarterly) [ 1]
Ecological Risk Assessment Report (Draft and Final) [ 4 ]

MEETINGS:
RAB Meetings (yearly) [ 2]
RPM Meetings (as needed) [ 2 ]

ADDITIONAL STATE ACTIVITIES:
Site/Field Visits [ 2 ]
Review reports and deliverables [ 2 ]
Attend RAB Meetings [ 2 ]

YEAR 2 - FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION:
Long Term Monitoring (LTM) of the groundwater underlying Sites 3A, 3B, 6
Evaluate remedial action activities for site 3A
Community Involvement

DELIVERABLES:
Quarterly monitoring reports (LTM) for Sites 3A, 3B, 6
Remedial Action Plan (RAP)for the former disposal areas (Draft and Final)
RAP Implementation Reports

MEETINGS:
RAB Meetings (yearly)
RPM Meetings (as needed)

ADDITIONAL STATE ACTIVITIES:
Site/Field Visits
Review reports and deliverables
Attend RAB Meetings

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.




SanPedroNavy E 6-30-01.doc

State Project Manager _G Jeffery Hu
E-mail/Phone No. ghu@rb4.swrcbh.ca.gov / (213) 576-6736 Date: _ 12/31/00

DoD Project Manager _Ed Dienzo
E-mail/Phone No. dienzoem@efdsw.navfav.navy.mil | (619)532-4714 Date: 11/10/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN

Service _USACE, Sacramento District

Name of Installation __Titan 1A

Funding Source

Project, or Operable Unit Long-Term Monitoring

State _ California

DERP X

Water Board L ead, PCA # 169-51
CA Period 1 JUL 00 — 30 JUN 02

YEAR 1 July 1, 2000 to June 30, 2001

Milestones Tasks/Status State DSMOA Services

R Finish Remedial
Investigation and RI
Report Review and comment
Status-[2]

Work Plan Remedial Option Review and comment on Work Plan and Action Memo
Evaluation Work Planand | Prepare CEQA documentation. |dentify substantive requirements of
Action Memo NPDES permit
Status-[2]

FS Conduct technical reviews of data and issue comments

Feasibility Study-pilot
study ongoing

Status-[1]

Public Meeting (1)

Status-[2]

Meetings (6)

Status-[1]

Attend Public Meseting

Attend Technical Review Meetings

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1

table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to

Year 2.




Titan1A_E_6-30-01.doc

YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
FS Finish pilot study, Review technical memorandum that presents pilot study results
determine best RA | ssue comment letter
approach
FS Finalize FS Review and write approval letter
RAP Remedia Action Plan Review RAP. Meet with the Army to negotiate terms and conditions.
Write comment | etter.
Quarterly Groundwater Review and comment on groundwater monitoring reports
RA Monitoring (4)
(LT™)
Public Meeting (1) Attend public meeting
Meetings Attend Technical Review Meetings

State Project Manager _James Barton

E-mail/Phone No. _bartonj @rb5s.swrch.ca.gov /(916) 255-3050 Date: 12/27/00

DoD Project Manager _Brenda Pedersen

E-mail/Phone No. _ BPedersen@spk.usace.army.mil /(916) 557- 6771 Date: 12/27/00

For al pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during Annual
Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1

table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to

Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN

Service _USACE, Sacramento District
Name of Installation __ Titan 1C
Project, or Operable Unit Long-Term Monitoring
State _ California DERP X
Water Board Lead, PCA #169-54

CA Period 1 JUL 00 — 30 JUN 02

Funding Source

YEAR 1 July 1, 2000 to June 30, 2001

Milestones Tasks/Status State DSMOA Services

Abandon wells/fill inUSTs | Review Work Plan and comment

Status-[4]

Site Closure Report ) _
Closure Report St atus—[ 4] Review and issue closure |etter

Meetings (4)
Status-[1] Attend technical meetings

Public Meeting (1) Attend public meeting

Status-[4]

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1
table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to
Year 2.
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YEAR 2 July 1, 2001 to June 30, 2002

Milestones Tasks State DSMOA Services
Site Closure/ No Further Review and issue comments
Action
Meeting (2) Attend technical meeting
Public Meeting (1) Attend public meeting

State Project Manager _James Barton
E-mail/Phone No. _bartonj @rb5s.swrcb.ca.gov /(916) 255-3050__ Date: 12/27/00

DoD Project Manager _Brenda Peterson
E-mail/Phone No. _ BPedersen@spk.usace.army.mil /(916) 557- 6771__ Date: 12/27/00

For al pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during Annual
Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1
table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to
Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN

Service _USACE, Sacramento District

Name of Installation __ Titan 1B _ Funding Source
Project, or Operable Unit Long-Term Monitoring

State _ California DERP X

Water Board Lead, PCA #169-55

CA Period 1 JUL 00— 30 JUN 02

YEAR 1 July 1, 2000 to June 30, 2001

Milestones Tasks/Status State DSMOA Services
Fill inUSTs Review and comment
Status-[2]

Closure Report Site Closure Report Review and issue closure | etter

(to include UST Closure
Report and RA report)

Status-[1]

Meetings (4) Attend technical meetings
Status-[1]

Public Meeting (1) Attend public meeting

Status-[4]

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1
table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to
Year 2.
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YEAR 2 July 1, 2001 to June 30, 2002

Milestones Tasks State DSMOA Services

No Further Action

State Project Manager _James Barton
E-mail/Phone No. _bartonj @rb5s.swrch.ca.gov /(916) 255-3050 Date: 12/27/00

DoD Project Manager _Brenda Peterson
E-mail/Phone No. _ BPedersen@spk.usace.army.mil /(916) 557- 6771 Date: 12/27/00

For all pen and ink changes, the | PM and SPM should datée/initial or rewrite. Also, use
during Annual Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1
table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to
Year 2.



DQUniv_E 6-30-01.doc

Service

TWO-YEAR JOINT CA EXECUTION PLAN

USACE, Sacramento District

Name of Installation

Project, or Operable Unit

State  Cdlifornia

D.Q. University

Funding Source

Long-Term Monitoring

DERP X

Water Board Lead, PCA #169-59

CA Period 1 JUL 00— 30 JUN 02

YEAR 1 July 1, 2000 to June 30, 2001

Milestones Tasks/Status State DSMOA Services

Long-Term Quarterly Groundwater Review and comment four times ayear on the submitted groundwater
Monitoring Monitoring (4) monitoring reports.

STATUS[4]

Develop accurate O&M
cost estimate for future
budgeting
STATUS[1

Periodic review of
compliance w/project goals

STATUS[1

Bi-annual meetings (2)
STATUS]]

Review current progress and meet with Federal agency to discuss the
details and progress of the project.

Technical Review Meetings to discuss the contents of the quarterly
report and to determine if additional work is required.

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on

Year 1 table.
Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed,

carryover to Year 2.
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YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
Long-Term Quarterly Groundwater Review and comment four times ayear on the submitted groundwater
Monitoring Monitoring (4) monitoring reports.
Develop accurate O&M
cost estimate for future
budgeting
Periodic review of Review current progress and meet with Federal agency to discussthe
compliance w/project goals | detailsand progress of the project.
Bi-annual Meetings (2) Technical Review Meetings to discuss the contents of the quarterly
report and to determine if additional work is required.

State Project Manager __James Barton
E-mail/Phone No. (916) 255-3050 _bartonj @rb5s.swrcb.ca.gov__Date: 12/27/00

DoD Project Manager ___ Peter Broderick___Program Manager for Jerry Vincent
E-mail/Phone No. (916) 557-7430__ pbroderick @spk.usace.army.mil Date: _12/27/00

FTOr &1 Pen and INK CNANgEs, the TPV a0 PN SOUTG Gaterinitial Of TeWr e, ATSo, Use quring Annua
Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on
Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed,
carryover to Year 2.



BridgeportMCMTWTC_E_6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN

Name of Installation
Funding Source
Mountain Warfare Training Center, Bridgeport

DERA XX
Service BRAC

BRAC II
U.S. Navy BRAC IlI

BRAC IV

Water Board Lead, PCA # 166-58
List all major milestones occurring at the installation for years 1 and 2.

YEAR 1 (FY00/01)

(2) Closure Plan/Post-Closure Maintenance Plan for Sites 3 and 7 (final)

(1) Quarterly Corrective Action Operations reports for UBC Unit** and UST 7007

(1) Quarterly Corrective Action Operations report for Site 4

(1) Quarterly groundwater monitoring reports for Sites 5

(2) 2000 annual groundwater monitoring summary report

(1) Quarterly program conference calls/interagency meetings

(O) Completed Milestone
** Upper Base Camp (UBC) Unit consists of Sites 2, 6, and UST 1021

YEAR 2 (FY01/02)

() Quarterly Corrective Action Operations reports for UBC Unit** and UST 7007

( ) Quarterly Corrective Action Operations report for Site 4

(1) 2001 annual groundwater monitoring summary report

() Quarterly program conference calls/interagency meetings

(O) Completed Milestone
** Upper Base Camp (UBC) Unit consists of Sites 2, 6, and UST 1021

State Project Manager Date
Tammy Lundquist, AEG

DOD Project Manager Date
Jerry Dunaway, PE

Dateof Plan or Update:  September 29, 1999

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN

Service Air Force Base Conversion Agency

Name of Installation _George AFB Funding Source

Project, or Operable Unit Reuse Activities

State _CA DERP

Water Board Lead, PCA # 166-61 BRAC X
BRAC 2
BRAC 3

List all major milestones occurring at the installation for years 1 and 2 BRAC 4

YEAR1-FROM 1 JUL 00 TO 30 JUN 01

Dieldrin preliminary assessment/site evaluation report [1]

Leaking underground storage tanks close-out reports [1]

Well abandonment reports [1]

RPM meetings [1]

Status reports to Regional Water Quality Control Board [1]

FOST X8 [1]

Current Skeet Range — Site Characterization Report  [1]

AFBCA Program Review (Washington) N/A

Level of effort: Same

YEAR 2 -FROM 1 JUL 01 TO 30 JUN 02

Leaking underground storage tanks close-out reports

RPM meetings

Status reports to Regional Water Quality Control Board

AFBCA Program Review (Washington)

Level of effort: Same

State Project Manager __/s/ Mike Plaziak Date: 01/04/00
DoD Project Manager __/s/ _(not legible) Date: _ 12/15/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN

Service Air Force Base Conversion Agency

Name of Installation _George AFB Funding Source

Project, or Operable Unit _Operable Unit Three

State _CA DERP
BRAC X
BRAC 2
BRAC 3

List all major milestones occurring at the installation for years 1 and 2 BRAC 4

YEAR1-FROM 1 JUL 00 TO 30 JUN 01

Draft BWGWM report —Oct 00 [ 2]

Draft BWGWM report — April 01 [ 1]

Draft long-term maintenance and monitoring plan — landfill [ 2 ]

Revised final RD/RA work plan  [1]

Draft SAP addendum accelerated action site O&M sampling [ 1]

Draft revised accelerated action site O&M manual [ 1]

Site WP-17 Draft confirmation sampling/closure report [ 1]

Site FT-19a Draft confirmation sampling/closure report [ 1]

Status review meetings [ 1]

OT-51 Remediation Optimization Evaluation Report [ 1]

Site 19c Draft confirmation sampling work plan/SAP addendum [ 1]

OT-69 Remedial Evaluation [ 1]

Field oversight [ 1]

Level of effort: Same

YEAR 2 -FROM 1 JUL 01 TO 30 JUN 02

Draft BWGWM report — Oct 01

Draft BWGWM report — April 02

Field oversight and sampling activities

Ground water monitoring reports — landfill x 2 per FY

Draft BWGWM SAP Addendum — Oct 01

Draft BWGWM SAP Addendum — April 02

Status review meetings

Level of effort: Same

State Project Manager __ /s/ Mike Plaziak Date: 01/04/00
DoD Project Manager __/s/ Date: _ 12/15/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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%

TWO-YEAR JOINT CA EXECUTION PLAN

Service Air Force Base Conversion Agency

Name of Installation _George AFB Funding Source

Project, or Operable Unit _Operable Unit Two

State _ CA DERP
BRAC X
BRAC 2
BRAC 3

List all major milestones occurring at the installation for year 1 and 2 BRAC 4

YEAR1-FROM 1 JUL 00 TO 30 JUN 01

Pilot Study SVE workplan (EE/CA) [ 2]

Status review meetings [ 1]

Technical report O&M [ 1]

Field oversight and sampling activities [ 1]

Ground water monitoring reports x 2 per FY 1=[2];2=[1]

FT-20 Data gaps TCE investigation WP [ 1]

PP/FS/IROD [1]

Level of effort: Same

YEAR 2 -FROM 1 JUL 01 TO 30 JUN 02

Ground water monitoring reports x 2 per FY

Status review meetings

Field oversight and sampling activities

Upgraded SVE Workplan

O&M Reports

Level of effort: Lower

State Project Manager __ /s/ Mike Plaziak Date: 01/04/00
DoD Project Manager __/¢/ Date: _ 12/15/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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(Recreated from 02/29/00 FAX copy)

TWO-YEAR JOINT CA EXECUTION PLAN

Service Air Force Base Conversion Agency

Name of Installation George AFB Funding Source
Project, or Operable Unit _Operable Unit One
State _ CA DERP
BRAC X
BRAC 2
BRAC 3
List all major milestones occurring at the installation for years 1 and 2 BRAC 4

YEAR1-FROM 1 JUL 00 TO 30 JUN 01

Remediation Process Optimization Report [ 1]

System performance and monitoring reports x 4 per FY 2=[2 ];2=[1]

Status review meetings [ 1]

System upgrade and modification work plans [ 1]

Field oversight and sampling activities [ 1]

Ground water monitoring reports x 2 per FY 1=[2];1=[1]

Data Gaps Investigation [ 1]

5 year ROD review (Jan 2001) [ 1]

Level of effort: Same

YEAR 2 -FROM 1 JUL 01 TO 30 JUN 02

System performance and monitoring reports x 4 per FY

System upgrade and modification workplans

Ground water monitoring reports x 2 per FY

Field oversight and sampling activities

Status review meetings

Data Gaps Investigations

OP&S Review

Level of effort: Lower

State Project Manager _/s/ Mike Plaziak Date: 01/04/00
DoD Project Manager _/s/ Date: _ 12/15/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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Water Board Lead, PCA # 166-65

TWO-YEAR JOINT CA EXECUTION PLAN

Name of Installation, Project, or Operable Unit Funding Source
Marine Corps Air Ground Combat Center, DERA X
(MCAGCC Twentynine Palms, California BRAC

BRAC II
Service BRAC Il
NAVY BRAC IV

List all major milestones occurring at the installation for current year and years 1 and 2.

CURRENT YEAR (FY 99/00)

Abandon monitoring well (and/or soil vents, or gas monitoring points) at IR Sites: 2, 3, 17 Alpha, 17 Bravo, 17 Charlie, 19, 22, and former Mainside UST
sites at buildings 1400, 1420, 1440, 1573, 1630. The well abandonment is dependent on funding and may continue into 2001.

O & M Bioremediation Facility.

Groundwater monitoring at "sensitive sites".

Removal Action at IR Site 4.

Site Closure. IR Sites 4, 5, 6, 7, 9, 10, 12, 23, 24, 26, 32-39, and 48.

Site Assessment. UST Sites 2024 and 2044.

Site Closure. UST Sites 55, 63, 1816, 2024 and 2044.

MTBE Site Evaluation and Close-outs (113 possible sites).

Monitoring well abandonment reports.

Bioventing investigation/screening at Site 1573. Pursue closure under RCRA.

Removal/remediation at IR Sites: 3, 9, 25, and 30. Pursue closure under RCRA.

Develop UXO program. Implement long term monitoring of ordinance residuals on active ranges.

UXO-OFF Base Responses.

Evaluate and remediate Sites 18 and 1138. Reduce/remove contamination to soil, and implement RNA. Periodically monitor groundwater and soil-gas t
track progress of RNA.

Background Concentrations Assessment

YEAR 1 (FY 00/01)

Abandon monitoring well (and/or soil vents, or gas monitoring points) at IR Sites: 2, 3, 17 Alpha, 17 Bravo, 17 Charlie, 19, 22, and former Mainside UST
sites at buildings 1400, 1420, 1440, 1573, 1630. The well abandonment is dependent on funding and may continue into 2001.

O & M Bioremediation Facility. [ 1 ]

Groundwater monitoring at "sensitive sites”. [ 1]

Site Closure. IR Sites 4, 5, 6, 7, 9, 10, 12, 23, 24, 26, 32-39,and 48. [4 ]

Site Closure. UST Sites 55, 63, 1816, 2024 and 2044. [4 ]

MTBE Site Evaluation and Close-outs (113 possible sites). [4 ]

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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Monitoring well abandonment reports. [1 ]

Bioventing investigation/screening at Site 1573. Pursue closure under RCRA. [4 ]

Removal/remediation at IR Sites: 3, 9, 25, and 30. Pursue closure under RCRA. [4 ]

Develop UXO program. Implement long term monitoring of ordinance residuals on active ranges. [4 ]

UXO-OFF Base Responses. [ 4]

Evaluate and remediate Sites 18 and 1138. Reduce/remove contamination to soil, and implement RNA. Periodically monitor groundwater and soil-gas t
track progress of RNA.  [4 ]

Background Concentrations Assessment [ 1 ]

Name of Installation, Project, or Operable Unit Funding Source
Marine Corps Air Ground Combat Center, DERA X
(MCAGCC Twentynine Palms, California BRAC

BRAC Il
Service BRAC Il
NAVY BRAC IV

YEAR 2 (FY 01/02)

Abandon monitoring well (and/or soil vents, or gas monitoring points) at IR Sites: 2, 3, 17 Alpha, 17 Bravo, 17 Charlie, 19, 22, and former Mainside UST
sites at buildings 1400, 1420, 1440, 1573, 1630. The well abandonment is dependent on funding and may continue into 2001.

O & M Bioremediation Facility.

Groundwater monitoring at "sensitive sites".

Site Closure. IR Sites 4, 5, 6, 7, 9, 10, 12, 23, 24, 26, 32-39, and 48.

Site Closure. UST Sites 55, 63, 1816, 2024 and 2044.

MTBE Site Evaluation and Close-outs (113 possible sites).

Bioventing investigation/screening at Site 1573. Pursue closure under RCRA.

Removal/remediation at IR Sites: 3, 9, 25, and 30. Pursue closure under RCRA.

Implement long term monitoring of ordinance residuals on active ranges.

UXO-OFF Base Responses.

Evaluate and remediate Sites 18 and 1138. Reduce/remove contamination to soil, and implement RNA. Periodically monitor groundwater and soil-gas t
track progress of RNA.

DTSC Project Manager Douglas Bautista Date 10/12/99
RWQCB Project Manager David Virgina Date 3/9/01
DOD Project Manager Chris Gonzalez Date 9/30/99
Date of Plan or Update 9/30/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN

Name of Installation: Funding Source:
Salton Sea Test Base, Imperial Valley, CA DERA

BRAC X
Service: BRAC II
U.S. Navy BRAC IlI

BRAC IV

Water Board Lead, PCA # 166-66

YEAR 1 (FY00/01) List all major milestones occurring at the installation for years 1 and 2.

UXO Decision Document (IMPLEMENTATION) [2 ]

Miscellaneous wrap-up tasks (low level effort items) [1]

YEAR 2 (FY01/02)

* NO ACTIVITIES EXPECTED *

RWQCB Project Manager David Virginia Date  March 9, 2001
David Virginia
DOD Project Manager Mike Radecki Date  December 3, 1999
Mike Radecki

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.



LosAlamitos_E_6-30-01.doc

TWO-YEAR JOINT CA EXECUTION PLAN*

Service: Army National Guard

Name of Installation: Los Alamitos JFTC (formerly AFRC)
Funding Source: DERA

Project, or Operable Unit: QU-1, OU-2, & OU-3

State: California DERP X
Water Board Lead, PCA # 169-82 BRAC 1

BRAC 2

BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4

YEAR 1 - FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION: Complete RI for OU-1, OU-2 & OU-3; Status = 1

Continue O&M for IRAs in OU-1 and petroleum sites (seven systems); Status = 1

Complete RI for Petroleum only Sites; Status = 1

Decision Documents for OU-1 IRAs; Status = 2

DELIVERABLES: Draft Rl Reports for OU-1, OU-2 & OU-3; Status =1

Draft RI for Petroleum only Sites; Status =1

Quarterly GW Monitoring and O&M Reports Status = 1

Annual Summary GW Monitoring and O&M Reports Status = 2

Installation Action Plan Status =1

MEETINGS: Monthly RPM meetings; Quarterly RAB Meetings; Required public meeting and public notice Status = 1

ADDITIONAL STATE ACTIVITIES: Technical site visits; RMA and GW Monitoring Review: Technical and Regulatory
Review, Annual In Progress Review, Annual Partnering meeting
Status = 2 for all these activities, except Annual Partnering mtg., for which status = 1

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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YEAR 2 - FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION: FS and PP for OU-3; Complete an EE/CA for OU-3; Proposed Plan for OU-3; Continue O&M for
IRAs in OU-1 and petroleum sites (seven systems)

DELIVERABLES: Draft FS/EE/CA Reports for OU-3; Proposed Plan Documents; Quarterly GW Monitoring and O&M
Reports; Annual Summary GW Monitoring and O&M Reports; Installation Action Plan

MEETINGS: Monthly RPM meetings; Quarterly RAB Meetings; Required public meeting and public notice

ADDITIONAL STATE ACTIVITIES: Technical site visits, RMA and GW monitoring review, technical and regulatory
review.

State Project Manager _John Broderick
E-mail/Phone No. __jbroderic@rb8.swrch.ca.gov / 909 782-4494 Date: _12/8/99

DoD Project Manager _Guy Romine
E-mail/Phone No. LAAFRC@aol.com 562-795-2821 Date: 8 Dec 1999

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN

Service: Navy

Name of Installation: Outlying Landing Field (OLF) Imperial Beach Funding Source
Project or Operable Unit: Site 6
State: California DERP X
Water Board Lead, PCA # 166-77 BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4
YEAR 1 July 1, 2000 to June 30, 2001
Milestones Tasks State DSMOA Services
Extended Site Prepare and implement

Inspection Workplan | ESI Workplan Status [4]

YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
Extended Site Prepare ESI Report

Inspection Report

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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Service: Navy

Name of Installation: Outlying Landing Field (OLF) Imperial Beach Funding Source
Project or Operable Unit: Site 7
State: California DERP X
BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4
YEAR 1 July 1, 2000 to June 30, 2001
Milestones Tasks State DSMOA Services
Extended Site Prepare and implement

Inspection Workplan | ESI Workplan Status [4]

YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
Extended Site Prepare ESI Report

Inspection Report

State Project Manager: Dr. Charles Cheng

E-mail/Phone No.: chenc@rb9.swrcb.ca.gov Date:_4 Oct 99
DoD Project Manager: Richard G. Mach Jr., P.E.
E-mail/Phone No.: machrg@efdsw.navfac.navy.mil Date:_4 Oct 99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN*

Service :  Marine Corps
Name of Installation: MCAS Miramar

Project, or Operable Unit

State: California Funding Source
Water Board Lead, PCA # 166-78 DERP X
BRAC 1
BRAC 2
BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4

YEAR 1- FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION: Site Assessment at UST 1 and Site 10 Atlas Missile Test Facility at MCAS Miramar, San
Diego, CA

DELIVERABLES:

Draft Final and Final Site Assessment Work Plans (4) for UST 1 (IR Site 18) and Site 10 Status [2]

Draft Final and Final Site Assessment Reports (4) for UST 1 (IR Site 18) and Site 10 Status [1]

Quarterly Groundwater Monitor/Free Product Removal Reports for UST 1 (IR Site 18) Status [1]

MEETINGS: (optional)

Site Visits and Meetings Status [1]

ADDITIONAL STATE ACTIVITIES:

Public Outreach Status [1]

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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YEAR 2 -FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION:

Removal Evaluation Activities at UST 1(IR Site 18), MCAS Miramar, San Diego, CA

DELIVERABLES:

Draft Final and Final Remedial Evaluation Work Plan / Reports (4) for UST 1 (IR Site 18)

Quarterly Groundwater Monitoring/ Free Product Removal Reports for UST 1 (IR Site 18)

MEETINGS: (optional)

Site Visits and Meetings

ADDITIONAL STATE ACTIVITIES:

Public Outreach

State Project Manager _ Laurie Walsh
E-mail/Phone No. _walsl@rb9.swrcb.ca.gov/858-467-2970 Date: 11/1699

DoD Project Manager ___Sarah Ann Moore
E-mail/Phone No. mooresa@efdsw.navfac.navy.mil/619-532-1235 Date: 11/1699

* For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during
Annual Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN*

Service Navy
Name of Installation Fleet Anti-Submarine Warfare Training Center Pacific  Funding Source
Project, or Operable Unit

State _California DERP X
Water Board Lead, PCA # 166-82 BRAC 1

BRAC 2

BRAC 3
CA Period 1 JUL 00 — 30 JUN 02 BRAC 4

YEAR 1 - FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION: Continue Groundwater Monitoring at UST Site (Bldg 2 & 10)

Start PA/SI NTC IR Site 5

Finalize Removal Site Evaluation IR Site 2 (Former Salvage Yard)

DELIVERABLES: Quarterly Groundwater Monitoring Report UST Site 2 (Bldg 2 & 10) Status [2]

PA/SI Work Plan NTC IR Site 5 — Draft & Final Status [4]

Removal Site Evaluation Report for IR Site 2 — Draft & Final Status [4]

MEETINGS: Site Visits (2) [one for each: UST Site 2 (Bldg 2 & 10), IR Site 5] Status [1]

Story Board Meetings (2) [one for each: UST Site 2 (Bldg 2 & 10), IR Site 2] Status [4]

Negotiation Meetings (2) [one for each: UST Site 2 (Bldg 2 & 10), IR Site 5] Status [4]

Review Meetings (2) [one for each: UST Site 2 (Bldg 2 & 10), IR Site 5] Status [4]

ADDITIONAL STATE ACTIVITIES:

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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YEAR 2 - FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION: Finalize PA/SI NTC IR Site 5

Start Removal Action IR Site 2

DELIVERABLES: PA/SI Report NTC IR Site 5 — Draft & Final

EE/CA and Action Memorandum IR Site 2 — Draft & Final

MEETINGS: Site Visits (2) [one for each: IR Site 2, IR Site 5]

Story Board Meetings (1) [one for IR Site 5]

Negotiation Meetings (2) [one for each: IR Site 2, IR Site 5]

Review Meetings (2) [one for each: IR Site 2, IR Site 5]

ADDITIONAL STATE ACTIVITIES:

State Project Manager _Corey Walsh
E-mail/Phone No. walsc@swrcbh.ca.gov Date: Nov. 16, 1999

DoD Project Manager _Monica Ryan
E-mail/Phone No. ryanms@efdsw.navfac.navy.mil Date: Nov. 16, 1999

*  For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during Annual
Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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Appendix E

TWO-YEAR JOINT CA EXECUTION PLAN*

Service :_ Marine Corps

Name of Installation: _Marine Corps Recruit Depot, San Diego Funding Source

Project, or Operable Unit

State: California DERP X

Water Board Lead, PCA # 166-84 BRAC 1
BRAC 2
BRAC 3

CA Period (FY00) 1 JUL 00 — 30 JUN 02 BRAC 4

YEAR 1-FROM 1 JUL 00 TO 30 JUN 01

WORK DESCRIPTION: Site Assessment and Long Term Monitoring at UST locations UST 5 - Bldg. 514 and

UST 3 - former NTC Bldg. 344. (MOA currently under negotiation with NTC Bldg. 344)

DELIVERABLES:

Draft Final and Final Site Assessment Reports for UST 5 (Bldg. 514 - MCRD Service Station) Status [4]

Quarterly Groundwater Monitoring Reports for UST 5 (Bldg. 514) Status [4]

Supplemental site characterization/investigation Status [1]

Draft Final and Final Monitoring/Remediation Report for UST 3 (Bldg. 344 - Former NTC, NEX Gas Station) Status [4]

Biannual Groundwater Monitoring Reports for UST 3 (Bldg. 344) Status [4]

MEETINGS: (optional) Status [4]

Site Visits and Meetings Status [4]

ADDITIONAL STATE ACTIVITIES:

Public Outreach

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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YEAR 2 — (FY01) FROM 1 JUL 01 TO 30 JUN 02

WORK DESCRIPTION:

Remedial Evaluation and Long Term Monitoring at UST locations at MCRD, San Diego, CA

DELIVERABLES:

Draft and Draft Final Remedial Evaluation Reports for UST 5 (Bldg. 514)

Quarterly Groundwater Monitoring Reports for UST 5 (Bldg. 514)

Biannual Groundwater Monitoring Reports for UST 3 (Bldg. 344)

Supplemental Site Characterization/Investigation

MEETINGS: (optional)

Site Visits and Meetings

ADDITIONAL STATE ACTIVITIES:

Public Outreach

State Project Manager _Corey M. Walsh

E-mail/Phone No. _walsc@rb9.swrcb.ca.gov / 858-467-2980 Date:

DoD Project Manager _Sarah Ann Moore

E-mail/Phone No. mooresa@efdsw.navfac.navy.mil / 619-532-1235 Date:

* For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during
Annual Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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Service ___USN

TWO-YEAR JOINT CA EXECUTION PLAN

Name of Installation _FISC Pt. Loma
Project, or Operable Unit ___Site 3; Oil Disposal Pits

State CA

Funding Source

DERP X

Water Board Lead, PCA # 166-91

CA Period 1 JUL 00 — 30 JUN 02

BRAC 1
BRAC 2
BRAC 3
BRAC 4

YEAR 1

July 1, 2000 to June 30, 2001

Milestones

Site Investigation

Site Closure

Tasks

Confirmation Sampling

Closure Report

State DSMOA Services

Conduct technical reviews Status [4]
Attend comment resolution meetings Status [1]

Conduct technical reviews Status [4]
Attend comment resolution meetings Status [1]

YEAR 2

July 1, 2001 to June 30, 2002

Milestones

State Project Manager

Tasks

| State DSMOA Services

Laurie Walsh

E-mail/Phone No. walsl@rb9.swrcb.ca.gov Date: 11/02/99

DoD Project Manager _Ellen Casados
E-mail/Phone No. Casadosem@efdsw.navfac.navy.mil

For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use during Annual

Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.

Date:  11/02/99
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TWO-YEAR JOINT CA EXECUTION PLAN*

Service Southwest Division naval Facilities Engineering Command

Name of Installation NTC San Diego

Project, or Operable Unit

State CA

Funding Source

DERP

Water Board Lead, PCA # 166-92

CA Period 1 JUL 00 — 30 JUN 02

BRAC 1
BRAC 2
BRAC 3 XXX
BRAC 4

YEAR 1 July 1, 2000 to June 30, 2001

Milestones Tasks State DSMOA Services

FOST Final Finding of Review and approve Final FOST
Suitability to Transfer for Coordinate with other State Agencies, EPA
Parcel VI, Waterfront & Attend one comment resolution meeting
Recreation Area Status
[2

FOST Draft and Final FOST for Review and approve Draft and Final FOST
Parcel IA/INIA, Harbor Coordinate with other State Agencies, EPA
Drive, Main Base & Attend one comment resolution meeting
Camp Nimitz Status [2]

BCP/BP Draft and Final BCP/BP Review and approve Draft and Final
BRAC Cleanup Plan Attend one comment resolution meeting
Status [2]

FS Draft and Final Feasibility Provide ARAR’s
Study for Site 12 Status Coordinate with other State agencies, EPA
[4] Review and approve

Attend one comment resolution meeting
PP Draft and Final Proposed

Plan for Site 12 Status
(4]

Review and approve
Coordinate with other State agencies, EPA
Attend one comment resolution meeting

Closure Report

Draft and Final Closure
Report for Site 15 Status

[2]

Review and Approve
Attend one comment resolution meeting

Fact Sheets

(3) Draft Fact Sheets
Status [2]

Review and provide comments on (3) Draft Fact Sheets

Well Closure Plan

Draft and Final Well
Closure Plan and Report
Status [2]

Review and approve Base-wide Well Closure Plan
Review and approve Base-wide Well Closure Report

RAB

BCT

Community Relations
Status [2]

BRAC Clean-up Team
Meetings Status [1]

Attend RAB meetings as scheduled (4 meetings)

Participate in (4) BCT Meetings

State Project Manager _Corey Walsh
E-mail/Phone No. walsc@rb9.swrcb.ca.gov

(858) 467-2980  Date: _10/7/99

DoD Project Manager ___Andrea Muckerman
E-mail/Phone No. muckermanam@efdsw.favfac.navy.mil

Date: 10/7/99

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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Phone No. (619) 532-4817

For all pen and ink changes, the IPM and SPM should date/initial or rewrite.
Also, use during Annual Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.

Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN*

Service Southwest Division naval Facilities Engineering Command

Name of Installation NTC San Diego

Project, or Operable Unit

State CA

Funding Source

DERP

CA Period 1 JUL 00 — 30 JUN 02

BRAC 1
BRAC 2
BRAC 3 XXX

BRAC 4

YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
ROD Draft and Final ROD for - Review and approve
Site 12 Coordinate with other State agencies, EPA
Attend one comment resolution meeting
RD Draft and Final RD for Review and approve
Site 12 Coordinate with other State agencies, EPA
Attend one comment resolution meeting
BCP/BP Draft and Final BCP/BP Review and approve Draft and Final
Attend one comment resolution meeting
FOST Draft and Final FOST for Review and approve Draft and Final FOST
Parcel IIIB/VII Coordinate with other State Agencies, EPA
Attend one comment resolution meeting
RAB Community Relations Attend RAB meetings as scheduled (4 meetings)
BCT BRAC Clean-up Team

Meetings

Participate in (4) BCT Meetings

State Project Manager _Corey Walsh

E-mail/Phone No.

DoD Project Manager
E-mail/Phone No.

Phone No.

* For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use

walsc@rb9.swrcb.ca.gov

(858) 467-2980 _ Date: 10/7/99

Andrea Muckerman

muckermanam@efdsw.favfac.navy.mil

Date: 10/7/99

(619) 532-4817

during Annual Funding Review

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.

Status Legend:

[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.
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TWO-YEAR JOINT CA EXECUTION PLAN

Service NAVY
Name of Installation Survival, Evasion, Resistance, and Escape Camp (SERE)

Funding Source: DERP
Project, or Operable Unit  Site 1, SERE Camp Landfill
State California
Water Board Lead, PCA # 166-97

CA Period 1 JUL 00 — 30 JUN 02

YEAR 1 July 1, 2000 to June 30, 2001
Milestones Tasks State DSMOA Services
Landfill Monitoring and - Landfill Monitoring - Review annual monitoring and maintenance report.
Maintenance and Maintenance
Status [2]
YEAR 2 July 1, 2001 to June 30, 2002
Milestones Tasks State DSMOA Services
Landfill Monitoring - Landfill Monitoring and | - Review annual monitoring and maintenance report.
and Maintenance Maintenance

State Project Manager Charles Cheng
E-mail/Phone No. chenc@rb9.swrcbh.ca.gov / (858) 627-3930 Date: 12/2/99

DoD Project Manager _Mark Bonsavage
E-mail/Phone No. bonsavagemj@efdsw.navfac.navy.mil/556-7315 Date: 12/2/99

For all pen and ink changes, the IPM and SPM should date/initial or rewrite. Also, use
during Annual

Date of Plan or Update: November 30, 1999

Status is For State Use Only. Insert appropriate Status Number after Milestones/Tasks listed on Year 1 table.
Status Legend:
[1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; and [4] Delayed, carryover to Year 2.



